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Monthly Status Report
Stow Pompositticut / Center Elementary School

September, 2010

Size: 98,050 SF
Enroliment: 660 Students
Reimbursement Rate: 52.11%

Project Team:

Owner’s Project Manager: Construction Monitoring Services, Inc.
Paul Griffin (617) 429-5100
Neil Joyce {508) 808-1601

Crehieer S ymmes, Maini & Mokee
Phil Poinelii — {617) 547-5400
Lorraine Finnigan —{617) 547-5400

Project Budget. 537,829,870 Status: Construction ~12% Complete
Project Status Overview ~ Work Completed through August, 2010 (OPM §.1.3.01)

Project activities previously completed included completion of Phase 1A work items, including partial
building demolition, site drainage and site restoration activities critical to the start of school. The
General Contractor staging area was relocated to the Hartley Road site. School was opened without
incident.

Project Status Summary — Work Complete through September 30, 2010 (OPM 8.1.3.02

During the month of September, major construction activities completed by PJ Stella and their
subcontractors included:

o Completion of project layout and perimeter fencing.

» Extensive sitework, including cut / fill of site, ledge excavation, perimeter drainage,
headwall construction at 30” drain line, and processing on-site materials.

« Footing, frost wall and grade beam construction on the proposed addition is
approximately 80% complete, with the balance of foundation work forecast for
completion during early October.



¢ Commencement of under-slab utilities (plumbing, electrical) within the building
footprint

Administrative Oversight: The following is a summary of non-construction related progress {work
performed by the OPM / Architect & Design Team) during the month of September, 2010, as well as a
forecast of the current administrative schedule through the anticipated end date of the project:

Contract Administration: The management team has been continuously involved in project
and contract administration including but not limited to submittal review, RFl response and
investigation, controlled construction oversight, change order review and overall project
controls.

Future Work Forecast: A preliminary construction schedule prepared by the contractor has been
provided for information. It is anticipated the following major construction items will be compieted
during the forthcoming three-month period {October — December, 2010):

= Site Access Road from east site limits {Hartley Road), complete with associated project
infrastructure.

e Building Cut / Fill at proposed access road
¢ Completion of under-siab utilities

e Completion of footing and foundation construction for proposed building addition and
storage building. Waterproofing and backfill of the foundation walls will be complete.
Additional concrete operations will include installation of the slabs on grade.

¢ Steel erection Is planned to begin in early November, 2010.

Schedule Update (OPM 8.1.3.03)

PJ Stella Construction Company has presented a preliminary construction schedule for the current
period through the completion of Phase 1A, in late August, 2010. Current progress is largely consistent
with activities forecasted on the schedule.

The project has received the full contract schedule and currently has it under review.

Financial Update (OPNV] 8.1.3.04 /8.1.3.05 / 8.1.3.06)

Change Order #1 {zero cost - administrative changes)} and Change Order #2 { in the amount of $14,085)
have been executed by the Project. Pending Changes in the estimated amount of $150,000 have been
submitted to the project for considerataion, and are under review and negotiation with PJ Stella.



Contractor’s Safety Performance (OPM 8.1.3.07,

With regard to the construction operations underway at the site, CMS is not aware of any lost-time
accidents or incidents occurring at the site.  CMS will provide updates on these items as soon as they
are available.

Designer’s QA/QC (OPM 8.1.3.08])

Construction Monitoring Services has maintained a constructive working relationship with Symmes
Maini & McKee throughout the duration of our involvement with the project. We will continue to work
in cooperation with SMMA to identify potential issues in the construction documents, and address them
prior to their impacting construction operations or progress.

Contractor’s Environmental Complignce (OPM 8.1.3.09)

With regard to environmental compliance of the current construction operations, no report of any
environmenta! abnormalities has been received. Minor site infractions {damaged hay bales,
groundwater pumping, etc.) have been remedied by PJ Stella and their site contractor without delay.

Community Issues {OPM 8.1.3.10)

CMS continues to be proactive with the Town, Building Committee and community in addressing any
issues, No community issues are known at this time.

Designer & Contractor MBE/WBE Activity (OPM 8.1.3.11}

CMS has requested from P.J. Stella Company the SOMWBA Reports.

Project Issues and Concerns (OPM 8.1.3.10 / 8.1.3.11)

No project issues and/or concerns exist at this point in time. Should any issues arise, CMS will notify the
client and the MSBA as soon as practical.
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. Forwarded to Architect/Owner:
P.J. Stella Construction Corp. Pompo/Center Elementary School Oclober 4, 2010
September 2010 Update St MA Page 1A of 20A
Sorted by Area ow,
Act Activity Rem Early Early Late - Late Total %
i Description Dur Start Finish Start Finish Float | Compl

i

Contract Changes
Confract Changes .0 w7 -
CIC #2 Issued - Electric Panel at Exst

128UL10 A

12JUL10A |

100

Gehera USSR
General Conditions/Start-up/OwnerlAE
~-General Conditions/Start-up/OwnerAE -

COTJUNIGA |

15JUN10 A

07JUN10 A

1BJUN1O A

..... CCCIC2A
CCCiCzB CCD #1R lssued - Electric Panel at Exst 0 12JUL10 A 26JULT0 A 12JUL10 A 283UL1G A 100
R CcciczC Procure and Complete CCD #1R Work o 27JULI0A | 10AUGIOA | 2Z7JULI0A | 10AUGIDA 100
CCNOC3A  |NOC #3 Issued - Topsoil Removal 0 11AUGIC A 11AUGTIO A 160
CCalczb Remobilize Demolition 0 11AUGICA | 12AUGI0A | 11AUGI0A | 12AUGI0A 100
CCNOG3B  [NOC #3 - Topsoil Removal Direction issued ] TAUGTIOA | 17AUGI0A | 11AUGI0A | 17TAUGIDA 100
CCCICBA CiC #6 1ssued - Rock Removal 0 128UG10 A 1ZAUGIC A 100
CCCIC7A CIC #7 Issued - ACM Pipe 0 12AUG10A 12AUG1I0A 100
CCCICTB CCD #3 |ssued - ACM Pipe G 12AUGIDA | 26AUGICA | 12AUGTI0A | 28AUGTI0A 100
j CCCICeB CiC #6 - Additional Rock Remaoval & 16AUGT0 A 080CT10 16AUGT0 A 248EP10 -10d 0
CCCiCYC CCD #3 - Remave ACM Pipe 0 26AUGI0A | 14S5EP10A | 26AUG10A | 14SEP10A 100
E CONOCSC  |NOC #7 Issued - Topsoll Removal Site 0 | #ISEP10A 21SEPI0A | 100
fconocap INoc#7 - Topsoil Removal Direction issued 1] 218EP10A | 248EP10A | 21SEPICA | 245EPICA 100

100

B Gc100 Bid - Award - NTP
GC110 Coemmence Construction 0 185UN1T0 A 15JUNT0 A 100
® GC120 Obtain CADD Files, Prepare Layout ¢ 16JUNTOA | 23JUNIOA 16JUNTOA | 23JUNTOA 160
) GC140 Procure Abatement, Demo, Sitework Subs ¢ TBJUNTOA | 2BJUNTDA | 18JUNICA | 28JUN10A 100
B GC1i30 Obtain Building Permit 4] 18JUN1T0 A 023ULT0 A 18JUN1TO A 0ZJUL1O A 100
GC150 Mohiiize, Set-up 0 16JUNID A 23JULAD A T6JUNTO A 23JULT0 A 100
GC160 Commence Submittals 0 21JUNT0 A 21JUNTO A 100
GC180 inittal Site Layout, Enginearing 0 ZOJUNIO A 19JULI0 A 28JUNTO A 18JUL1C A 100
f cciro File Abatement Notices 0 J0JUNIC A 12JULI0A | 30JUN1OA 124UL10 A 100
f GC400 Exterior Building Mock-up Panel 5 04NOV10 10NGV1C 0BDEC10 10DECIT0 22d 0
GC410 Exterior Building Mock-up Commissioning 15 11INOVIC 01DEC10 13DEC16 31DEC1G 22¢ 0
GC500 Schoot Qut for 2011 Summer ¢ 2ZRINTT ¥ 22JUN11 0 0
. GC510 Schoot Summer Break 2011 48 221N 26ALG1TY 22JUN11 28AUGH 0 4]
G520 School Summer Break 2011 Ends 0 2B8AUG1TT 26AUGI1 - 0 0
Initial Sitework Prep - Phase 1 -
Generai Conditions/Start-upiOwner/Ag : :
GCi80 Set Office Trailers {Temporary) 0 C1JULIOA | O1JULIOA | O1TJULICA | OHJULIOA 100
$ GC200 Meeting with Conservation Commission ] C2JULIOA | 02JUL10A | 02JUL1GA | O2JULIOA 100
GC210 Temporary Construction Fencing 0 02AUGI0A | 2TAUGI0A | OZAUGICA | ZTAUGICA 100
GC220 Prepare Tra#er, Staging Areas 0 1EAUGI0A | 16AUGICA | 18AUGI0A | 16ALIGIDA 100




. Forwarded to Architect/Owner.
P.J. Stella Construction Gosp. PompolCenter Elementary School October 4, 2610
September 2010 Update St MA Page 2A of 20A
Sorted by Area oW,
Act Activity Remn Early Eariy Late Late Total %
iD Description Dur Start Finish Start Finish Fioat | Compl

Initial Sitework - Phase 1A
General Conditions/Start-up/Owner/AE

Owner Relocate Blacksmiih Shop

6 28JUL10 A

10AUGI0 A

28JULICA

10AUGIC A

Secure Existing Building

Abatement, Demolition

j Gesoo 100
N Gease Relocate Office Trailers ) 17AUGI0A | 18AUGI0A | 17TAUGIOA | 1SAUGIOA 160
GC240 Vacate Existing School Area 0 20AUGT0A | 23AUGI0A | 20AUGTI0A | 23AUGI0A 100
Existing Building - Phase 1A _ I
General Condifions/Start-up/OwnerAE '~ - . Vo e D e e T i
GC230 0 23AUGTOA | 23AUGICA | 23AUGT0A | 23AUGTDA I

Initial Sitework Prep - Phase 1
Si K P o T

H

T 0BJULTOA

i'S'.EL' oA

OBILIOA |

| omico Asbestos Abatement 0 | 20JUL10A | 30JULIDA | 20JULI0A | B0JULI0A 100
HVID1A | CutCap MEP 0 30JULT0A | 30JULI0A | B0JUL1OA | 30JULTOA 100
Bullding Demoltion 12AUCT0 A | SOAUGIOA | 12AUGIDA | 19AUGIO A 100

'13/:‘\ o]

.10 »

126 ion Contr
| SW1130 Ciear and Grub & T2JULT0 A 19JULI0 A 12JULI0 A 18JULIC A 100
N SWH1140 Strig, Stockpiie Topsoil 4] 12JUL10 A 2BJULI0A 12JULT0 A 28JULI0A 100
SWi110 Cut-In Initial Site Access o] 12JUL1G A 30JULT0 A 12JUL10A 30JULI0 A 100
= SW1160 Haui Out Excess Topsoil (Partial) 0 19AUGI0O A | 21SEP10A | 18AUGI0A | 21SEPI0A 100
SW1150 Existing Utility Relocations 0 24AUGI0A | 2TAUGTIOA | 24AUGI0A | 2TAUGICA 100
: SW1180A Haul Out Excess Topsoil (Complete) 10 278EP10A 180CT10 27SEP1CA 280CT10 10d 0

Initial Sitework - Phase 1A
Sitework:-Prepatation —

Cut/Prep Utility Trenching

0 16AUGIC A | 19AUGTO A

18AUGI0 A

SW2210

Sitework; Utilities, Roadways, Paving

Gas Service o Phase 1

23AUGI0 A

24AUGTOA

23AUGI0A

SW1210 1BAUGI0 A 100
B EL101A Power & Communications Service io Phase ! 0 18AUGIC A | 28AUGI0A | 19AUGIOA | ZBAUGI0OA 100
SWi220 Patch Utility Trenching 0 27AUGTIOA | ZTAUGICA | 2Z7TAUGI0A | 27AUGIDA 100

24AUG10 A

8Wi1310

Sitework - Building Area
Sitework: Preparation i

Building Cuts & Fills, West

13AUG10

28JULI0A

Y 28JULI0A 13AUG10 A 100

l SW1320 New 30" Drain Line at West ¢ 0ZAUGI0A | 13AUGI0A | 02AUGT0A | 13AUGI0A 100

SW1340 Buiiding Cuts & Filis, East 0 18AUG10A | 27AUGT0A | 18AUGI0A | 27TAUGI0A 100

SW1330 Remove Existing Drainage 0 ZBAUGICA | 14SEPICA | 2BAUGI0A | 148EPI0A 106

SW1350 Sewer Temporary Force Main 4] 30AUG1I0A | 31AUGICA | 30AUGI0A | 31AUGI0A 100
EL10SW UG Site Electric to Bldg 5 01NOVi0 O05NOV10 250C0T10 290CT10 -5¢ Q
SW1i3st Rough Grade Around Building 5 08NOV10 12NOV1D 0INCVI0 0ENOV10 -§d 0
FN500 Concrefe Bench Wall 5 18MAY 11 26MAY11 09JUN11 18JUNT1 15d 4]
EL50SW Set ‘{:ansfsrmef 5 BOMAY 11 é3JUN‘¥1 18JUL1Y 22JUL11 35d 0




F.J. Stella Construction Corp.

Pompol/Center Elementary School

Forwarded to Architect/Owner;

Senetoy Ares Stow, MA ‘Page 5A of 208
Act Activity Rem Early Early Late {.ate Total %

D Description Dur Start Finish Start Finish Float | Compl
ELE1SW Set Emergency Generator 5 30MAY11 C3JUN11 a30CT11 070CT11 90d 2
ELS0SW Test and Inspect Emergency Genarator 5 2THUNHT 014UL11 100CT11 140CT11 75d 0

- Sitework: Utilities, Roadways, Paving: S
SW2310 Set DMH1-5, DMH1-6 at South, Building 0 OBSEP10A | O7TSEP10A | OBSEPICA | G7SEPI0A 100
SW2312 New Drain Line at South, Building 0 O07SEP10A | 13SEP10A | O7SEP10A | 18SEPI0A 100
8W2318 Drainage at Building Area 10 14SEP10 A 150CT10 148EP10 A 080CT10 -5¢ 50
SW2314 Temporary Drain Line at South, Building 0 27SEP10A | 27SEP10A | 27SEPMI0A | 27SEP10A 100
SW2318 Infiltration Area 1 3 27SEPI0A 080CTHO 27SEP10 A 08CCT10 2d 70
SWwz3z28 infiltration Area 2 10 07CCT10 2000710 250CT10 O5NOVI0 i2d 0
f SW2320 Site Roof Drain Piping 5 18QCT10 220CT1i0 250CT710 290CT10 &d ]
SW2322 Water Mains at Bullding Area, Partial 10 180CT10 290CT1C 110CT10 220CT10 -5d 0
SWz3z8 Excavate Site UG Electric to Building 5 250CT10 280CT10 180CT10 220CT10 -§d 0
SW2330 Backfill UG Site Electric to Building 2 04NOV1D OENOVIO 280CT10 200CT10 -5d 0
R SW2332 Ex/Set/Bekfl Fire Suppression Tanks 5 20DEC10 24DECT10 07FEB11 11FEB11 35d 0
i SW2334 Water/Fire Piping at Fire Supp Tanks 5 27DEC10 31DEC10 14FEB1{1 1BFER11 35d o
j SW2336 Well Water Piping 5 03JANT1 07JAN11 18APR 11 22APR11 75d O
. SW2338 Test & Chlorinate Water System 5 10JANT1 14JANT1 25APR11 20APR 11 Y50 0
§ SW2840 Complete Gas Service to Building 5 G2MAY 11 06MAY 11 23MAY 141 2TMAY 11 18d o
ll SW2342 Excavate/Prep Transf, Gen, Gas Pads 5 COMAYi1 13MAY 11 30MAY 11 G3JUNT i56d 0
j Swzsdd Form/Poul/Strip Cone Tranf, Gen, Gas Pads 5 16MAY11 20MAY 11 06JUN1T1 10JUNTY 15d 0
B Backfili Transf, Gen, Gas Pads 5 23MAY 11 27MAY 11 13JUN11 17JUNTT 15d ]
o SW2348 Grade Fite Lana/Service, Buiiding 10 30MAY11Y 104UNT1 20JUN1T1 014UL11 15d o]
SW235¢ E/B $ite Lighting, Building 10 JOMAY 11 0JUNT1 11JUL11 22JuUL11 30d o]
(] 135W UG Site Lighting, Building 10 30MAYH TOJUNTS 18JUL1Y 2GJUL 3I5d a
SW2352 Under Drain at Fire Lane, Building 5 13JUNT 17JUNTA 25JUL11 284Ut 30d 0
SW2354 Complete Rims, inverts, Misc. Utilities, Bldg 10 13JUNTY 24JUN11 15ALGT1 26AUGT1T 45d 0
B SW2324 Infittration Area 3 10 04JUL1 18JUL T 08AUGH 18AUG11 25d 0
SW2358 Prep and FG Fire Lane/Service at Buiiding 10 01AUGT 12AUG 11 01AUGH 12AUGH 0 G
8W2358 Finish Pave Fire Lane/Service at Building 5 28AUG11 025EP11 29AUGT1 G28EP11 Y o]

" Sitework’ Walks, Finishes, Lafidscaping e b et

SW4310 Excavate Concrete Bench Wall 3 16MAY 1] 18MAY 11 OBJUN1T1 0gJUNTY 184 0
SWaz12 Backfili Bench Wall 2 26MAY 11 27MAY 11 18JUNT 17JUNT1 15d a
SW5310 Granite Top & Edging at Bench Wall & 30MAY11 03JUN11 04JUL11 08JULTY 25d 0
SW4314 Segmental Retaining Wall, Building 5 13JUNTE 17JUN11 20JUNTH 24JUNTY 6d 0
SW4316 PrepiGrade Concrele Walkways, Building 20 04JULYT 28JUL11 27JUN1T1 22JuL11 -5d c
SW4318 Traffic Signage, Building 5 11JULH 18JUL1M 25JUL1 29JUL 10d o]
51400 Concrete Walkways, Buiiding 20 18JULT 12AUG1 T1JUL T 05ALUGT1 -5d 4]




#.J. Stella Construction Corp.
Sepiember 2010 Update

Pompo/Center Elementary School

Forwarded to Architect/Owner,

October 4, 2010

Sorted by Area Stow, MA Page 44 of 20A
Act Activity Remn Early Early Late Late Total Y%

ID Description Dur Start Finish Start Finish Filoat | Compl
Ma400G Site Bollards 5 01AUGTH O5AUGT1 255ULH1 29JUL11 «5d 0
SW5312 Barricade Gates, Building 5 GIAUGT 0BAUGH 15AUGT1 19AUGT 10d 0
SW4320 Paving Binder at Service, Building 5 15AUG11 19AUGT1 15AUG11 19AUGTY 0 ¢
SW4324 Mow Strip, Stone Pit, Building 10 15AUGH 26AUGTT 08AUGTY 18AUG11 -6d 0
SwW4322 8it Berm, Building 5 22ALG11 26AUGT1 22AUG1T1 26AUGTY G 0
8W4326 Spread Topsoil, Building 15 28AUG11 165EP11 22AUGH 09SEP11 -5 0
{W5314 Plantings, Building 10 058EP11 168EP11 128EPTH 23SEP1Y 5d 0
BW5318 Waste Recepiacles, Wood Benches, Building 10 198EP11 30SEP11 170CT11 280CT11 20d G
SWS5318 FG and Lawns, Buiiding 10 030CT1 140CT11 268E£P11 070871 -6d 0
SW4328 Pavement Markings 5 310CTH 04NOVH1 240CT11 280CT11 -5d 0

Sitework - En?ry!Roadway.'Parkmg -

) Sitework:” Preparation A S ORI I 5
f swis10 Initial Rough Grade Entry Road o 18AUG10A | 17AUGICA | 16ALGIOA | 1TAUGICA 100
SW1420 Cuts and Fills Roadway 0 228EP10A | 24SEP10A | 228EPICA | 245EP10A 100

[ sWia30 " [Cute and Fils, Northeast Parking N 040CTI0 | 0BOCTI0 | 20SEP10 | 24SEP1D | -10d | 0 -

R o 115w Electric UG under Roadway 5 O1NOV10 05NOV10 180CT10 220CT10 -10d ¢l

B SWWi440 Prapare Storage Staging Area 5 22NOV10 26N0VI0 20DEC10 24DEC10 204 0

_Sitewark: Usiliies, Roadways, Paviag - g T T T T
SW2412 Girade Northeast Parking 5 110CT10 1560710 27SEP10 610CT10 -10d g

SW2410 Drainage at Roadway 10 110CT10 220CT10 27SEP10 080CT10 ~10d ]

) . SW2416 Under Drain at Northeast Parking 5 180CT10 220CT10 040CT10 08CCT10 -10d 0

“ SW2414 Force Main at Roadway 16 180CT10 280CT10 04CCTI0 180CT10 -10d 4]

R sw2418 Water Mains at Roadway 10 180CTi0 | 290CT10 | 040CTI0 | 150CT10 | -10d | O
SW2420 Gravel ard Finish Grade, NE Parking 5 250CT10 290CT10 110CT10 180CT10 -10¢ 0
SW2430 New Sanitary System 25 250CT10 Z6NCOV10 15NOVI0 17DEC10 15d 0
SW2424 Excavate Electric under Roadway 3 G1NOVID 03NOV10 180CT10 200CT16 -10d G
SW2420 Rough Grade Roadway - Partial 5 OINOVIC O6NOVI1D 180CT10 22047110 -10d 4]
SW2426 Backfill Electric under Roadway 2 04NOV10 OBNOV10 210CT10 220CT10 -10d 4]
Sw2428 Gravel and Finish Grade Roadway - Partial 5 08NOV10 12NOV10 250CT10 280CT10 ~10d 0
SW2432 Paving Binder, NE Parking and Pariial Road 5 15NOV1D 19NOVI0 OTNOV1D 05NOV10 -10d 0
SW2434 Rough Grade Roadway - Complete § 28NOV10 G3DEC1D 26DEC10 24DEC10 15d 0
8W2436 Test, inspect, Approve New Sanitary 5 29NOVI0 03DECH0 28JUN1 05JUL11 152d 0
SW2440 Gravel and FG Roadway - Complete 5 13JUN11 17JUNTY 04JUL11 AV 16d o
Swz442 Paving Binder Complete, Roadway 5 204UNT 24JUN1TY 11JUL1H 15JUL11 150 0

| Sw2438 Remove Existing Sanitary System 8 22JUNM 01JULH1 08JULTS __15.§UL11 10d 0
SW2444 Light Pole Bases 10 2TJUNT 08JUL11 1835l 1 .29JUL1 1 15d 0
EL143W UG Site Lighting, Parking and Roadway 10 044UL11 18JUL11 254UL11 D5AUGTY 184 0
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SW2446 £/8 Site Lighting, Parking and Roadway 10 044UL17 184UL1TY 25JUL11 05ALIG11 15d ]
SW2448 Curbing, Parking and Roadway 15 18JUL 05AUG11 Q8AUGT 26AUGT1 18d 0

l SW2450 Complete Rims, Inverts, Misc. Utilities, Roadway 10 0BAUG1 19AUGTY 030CT11 140CT11 40d 0
SW2452 Prep and Finish Paving, Roadway/Parking 5 240CT11 280QCT11 170CT1H1 210CT11 +5d ¢
Sitework: Walks, Finishes, LandSCamng -~ -~ . ... wie. oo notol il L
SWé410 Prep/Grade Concrete Walkways. Roadway 10 08ALIG1T1 18AUGT1 20AUGT GOSEP11 18d 0
SW4412 Traffic Signage, Roadway 5 18AUGH 19AUGT1 GBSEP11 098ERP11 15d 0
MS208 Site School Sign 5 22AUG T 28AUGT 170CTH1 210CT11 40d 0
SL500 Concete Walkways, Roadway 10 05SEP11 168EP1 4 05SEP11 16SER1 1 0 0
f SWi414 Spread Topsail, Roadway 10 195EP11 308EP{1 198EP11 30SEP11 o ]
EL15SW Site Lighting 10 T9SERP11 B03EP11 030CT11 140CT1H 10d 0
f S\Wi5410 Plantings, Roadway 5 030CT1 G7OCTH 030CTH1 Q70CT11 0 "]
SW5412 Chain Link Fence at Turnaround, Roadway 5 030CT1H 070CT1 10GCTH1 140CT141 5d 0
- SW5414 FG and Lawns Roadway 5 170CT114 210CT11 100CT11 1400711~ -5d 0
Storage Buﬁdmg
" Foindations and Striictire : . e
i SW3315B Excavate Found, Storage Bidg 0 27SEP10A | 28SEP10A | 27SEPI0A | 2BSEP10A 100
_. FN10SB Foundations, Storage Bldg 10 120CT10 250CT10 13DEC10 24DECH0 44d 0
F swaazss Bacikfill, Grade, Storage Bldg 5 260CT10 GTNOVIG 27DEC10 31DEC10 444 0
SL10SB Prep, Pour SOG, Storage Bidg 5 0ZNOV10 0BNOV1G G3JANTT O7JANG1 444 4
N MC10SB CMU at Storage Bldg 10 GONOQV10 22NOV10 10JANT1 214AN11 444 G
k RC105B Ro Carpentry/Trusses/Framing, Slorage Bldg 5 08DEC10 1GDEC10 24JANT1 28JANT1 35d G
~Exterior/Ciosing-in. B : i S I A . N B
} RC20SB Windows, Siorage Bldg 2 13DECH0 14DEC10 C3FEBRTT O4FER11 38d 0
N 271088 Roofing, Storage Bldg . 5 13DEC1G 17DEC10 31JANT1 04FEBH 35d 0
RC3088 Siging and Trim, Storage Bidg 16 26DECA0 31DEC10 O7FERTT 18FEB11 35d 0
OH105B OH Door, Storage Bidg 5 01FEB11 07FEB11 21FEBH 25FEB11 14d 0
Roughing-in

Eiecmc Rough, Storage Bldg - GINOVID | 15NOVID 21JANTY -“I

interior Finishes

MM10S8 Bollards, Storage Bldg ) 08FEB11 14FEB11 26SEP11 SOSEPM 164d 0
. PAT0SR Painting, Slorage Bldg 5 11JULTY 154UL1T1 030CT11 070OCT14 60d 0

EL2088 Electric Finish, Inspect, Storage Bidg 5 185UL11 22JUL11 100CTH 140CT114 60d 0
Compietion . .

ENDS8 Complete Storage Buiiding 5 25JULH 29JULN 170CT11 210CTH €0d c

Sitework - Leaching Field Area
Sitework: Preparation 3
SWH510 Excavate Site Conc. Retaining Wail 10 G40CT10 A 150CT10 040CTIC A 12NOV10 204 0

FNS0S Site Concrete Retaining Wall 10 110CT10 220CT10 OBNOV1D 18NOV10 20 0

SW1520 Backfill Site Conc. Retaining Wall 5 250CT10 280CT10 2ZNOVIG 26N0OVI0 20d 0
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Sitework: Utities, Roadways, Paving- - T, _ R R
SW2510 Leaching Field - Partial 10 O1NCVI0 12NOV10 29NOV10 1ODEC1G 0d 0
f SW2512 Grade Leaching Area - Partial 5 15N0OVI0 19NCOVIC 13DEC10 17DEC10 20d 0
SWR2614 Remove Existing l.eaching Field 10 04JUL11 154ULYY 18JULTH 20JUL11 10d 0
B S\W2518 teaching Field - Complete 15 18JUL1TY 08ALGTY 01AUGTT 19ALGT1 10¢ o
Sitework; Walks, Finishes, Landscaping = = = R e
SW4510 Complete Grading at Leaching 5 08AUGYY 12AUG11 22AUG11 26AUG11 10d 0
SWS5510 Chain Link Fence, Leaching 10 22AUG11 028EP11 28AUG11 085EP11 5d 0
SW4512 Spread Topsoll, Leaching 5 GESEP1Y 098EP11 128EP11 168EP11 [0 i}
f SWE512 FG and Lawns, Leaching 5 12SEP1Y 16SEP11 188EP11 235EP11 5d G

Sitework - Playfields Area
Sitework: Walks, Finishes, Landscaping .75

ZEMAY11

Q3JUNTY

 23MAY11

03JUNT

SW4610 Frep and Rough Grade, Field 10
 svas1s Remove/Distribute Loam Pile 5 08JUNTT 10JUNT1 0BJUNT1 10JUNT1 0 0
. SWias18 Prep and Grade Playground/BB 5 13JUN%1 17JUNTS 134UN11 17JUN11 ] 0
| | SWA4620 | Curbing at Playground/BB 5 Z0JUNTA 24JUNTT 203UNT1 T T24JUNTH 0 0
R swwaez2 Prep/Fine Grade BRANalk t 274UN11 01JUL11 04JULTA 08JUL1T1 54 0
f SWasi6 1-5 Playground Equipment 16 27JUN1T4 15JUL11 27JUNT 16JULHT 0 0
# SWas24 Pave Basketball Court and Walk 5 C4JULT 08JUL 113ULT1 15JULT1 &d o
2 SW5616 Basketball Court Striping 5 11JUL 11 184UL11 240CTi4 280CT11 75d 0
SWa618 Resilient Play Surface 10 18JUL11 204UL11 18JUL11 294UL11 0 0
SWEE2G Chain Link Fencing, Field 15 01AUGH 19ALIG11 08AUGT1 26AUGT1 5d 0
J svse10 Players Benches, Field 5 22AUGT 26ALGT1 05SEP11 09SEP11 10d 0
BEn Stone Dust Path, Field 5 20AUG11 02SEP11 128EP11 16SEP11 10d 0
o swas12 Spread Tepsoil, Figld 40 05SEP11 1B8EP11 29AUG11 0SEP11 5¢ 0
SWEE12 Skinned Infield, Field 5 195EP11 23SEP11 12SEP11 18SEP11 -5d 0
SW5614 FG and Lawns, Field 5 26SEP11 30SEP11 19SEP11 238EP1 -6d ¢
j swss24 Playfield Equipment {Bases, etc) 5 25SEP11 30SEP11 240CT11 280CT11 206 0

| Phase 1
Completion '.

dhnaist

ENDSW Com
By

plete Finish Sitework ' 3100711 | 1INOVI* | -5d
R

New Addition - Area Band C
Foundations and Structure

SW3310C Excavate Foundations, Area B/C 0 16AUGI0A | O7SEP10A | 16AUGT0A | O7TSEP10A 100
FN1GC Foundations Area 8/C 5 26AUGI0 A 08GCTI10 25AUGT0 A 010CT16 -5d 83
FN20C Interior Footings, Piers, Area B/IC 2 08SEP10 A 080GCT10 G8SEPI0A 285EP10 -6d 85
. PL1OC Plumbing Underslab Storm Drain at B 0 13SEP10A | 148EPICA | 13SEPI0A | 14SEPI0A 100
SW3320C Perim Insul/Backfill Foundations, Area BIC 6 20SEP10A 110CTI0 Z08EP10 A 130CT10 2d 60
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SWa330C £/8 for US Utlities, Area B/C 16 298EPI0 A 220CT10 285EP10 A 180CTI0 -&d 0
PL11C Underslab Plumbing, Area B/IC 18 040CT10 220CT10 278EP10 150CT10 -5d 0
Waterproofing, Area B/C 15 040CT10 220CT10 278EP10 180CT10 -5d 4
: FN30C Grout Baseplates, Area BIC 10 0600T10 190CT10 11CCT10 220CT10 3d 0
7 EL10C Underslab Electric, Area B/C 10 110CT10 220CT10 110CT10 220CT10 0 0
SW33400 8F, Grade SCG, Area B/C 10 250CT10 O0SNOV10 180CT10 280CT10 -5d 0
SL10C Prep & Pour Siab-on-Grade, Area B/C 10 O1NCOV10 12NOV1Q 250CT10 0BNOV10 -6d G
8740C Steel Erection - Area B/C 40 22NOV10 14JANT1 0BNOV10 31DEC10 -10d ]
_ MM30C Tube Steel Supoort, Area B/C 5 17JANTY 21JANTY 17JANT 21JANT1 0 0
MM20C Angle at Roof Overhang, Area B/C 10 P7JANT1 28JANT1 31JANTT 11FEB1Y 10d 0
MM10C Deliver Loose Lintels 16 17JANTT 28JANTY 29FERT C4MAR1 1 25d 0
§ RCS05 Set HM Frames at CMU, Area B/C 20 07MAR11 01APR11 28FEB11 25MARY -5d ¢
MC10C CMU Back-up, Area B/C 15 T4MAR11 01APR1Y O7MAR11 25MAR11 -5d a

& G207 | CMU atBotler/Mech/Receiving Area@ ..o o 20.. D4APR11. 1 28APR11 | 28MAR%1.. 22APR11 8d 40
: MM 107 Seismic Clips at CMU, Area B/C 15 02MAY 11 20MAY11 26APR14 13MAY 1 -5d 0
i c205 CMU at Art Area, Area BIC 10 09MAY 1Y 20MAY 11 0ZMAY11 13MAY 11 -5d Y
. MC306 CMU at B, Near Existing, Area B/C 10 0SMAY11 20MAY 11 02MAY 11 13MAY 11 -5d G

Exterior/Closing-in o _ _

PL20C Roof Drains, Area BIC 10 03JANT 14JAN11 17JANT 28JANT1 1od 0
g RC10C Roof Blocking at High Roofs, Area B/IC 10 03JANTY 14JAN11 17JANT1 28JAN1T1 10d 0
B RF10C High Roof System, Area B/C 40 17JANTY 28JANT 31JANTI 11FEB11 10d 0
g DWi0C Ext. Studs/Sheath/Blig Above Roofs, Area BIC 20 17JANT H1FEB1 03JANT1 28JANTH -10d g
i RF20C Deliver Thru-Wall Fiashings, Area B/C 5 24JAN11 28JANT 31JANT] DAFEBR 5d 0
: RC20C Roof 8locking at Low Roofs, Area B/C 10 3HJANT 11FEB11 14FEB1Y 25FEB11 10d 0
PW11C Complete £x¢ Studs/Sheath/Bikg, Area BIC 25 07FEB11 11MAR11 24JAN11 25FEB11 -10d 0
HV10C Set Roof Curbs, etc, Area B/C 5 14FEB1 18FEB11 28FEB O04MART1 10d 0
l AB10C Air Barrier at Walls Above Low Roofs, Area B/iC 10 14FEB11 25FEB11 O7FEB11 18FEB11 -6d G
MV10C Masonry Veneer at Roots, Area BIC 18 28FEB11 18MAR11 Z1FEB11 11MAR11Y -5d [
RF11C Low Roof above Lobby, Area BIC 10 07MAR11 18MARY1 O7TMART1 18MARTY G 0
' RF12C Low Roof above Mech/Kitch, Area B/C 10 14MARTT 25MART1 G7MAR11 18MAR11 -5d 0
AB20C Air Membrane Barriers, Area B/C 25 14MART1 15APR11 2BFEB11 01APR11 -1Gd 0
RC50C Temp. Access Doors EX-C156, Area B/IC 5 21MART1 25MART C2ZMAY 11 06MAY11 30d 0
WN30C Sloped Glazing Assembly, Area B/C i0 21MART 01APRT1 21MAR11 01APR11 0 0
MV1iC Masonry Veneer, Area B/IC 30 ZiMARTY ZOAPR11 07MAR 1Y 15APR11 «10d G
RF30C Roeof Haich, Area BIC 5 2BMARTY 01APR11 18APR11 22APRY1 15d 0
MMS0C Roof Ladder, Area B/C & 28MAR11 O1APR11 G4JUL1S 08JuUL11 7Gd 0
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HVi1C Set Roof Top Equip., Area BIC 10 28MART1 G8APR11 H1APRT] 22APR11 10d 0
WN10C Wind/CWISF at Gym/Cafe, Area B/C 20 11APRT1 0SMAY 51 2BMAR11 22APR11 -10d 0
MP10C Composite Wall Panels, Area BIC 36 02MAY 11 TGJUNTY OOMAY 11 173UNH1 5d [
WN11C WING/CWISF at Media, Area BIC 10 GOMAY 11 20MAY 1 25APR11 OBMAY11 -40d 0
WN12C Wind/CW/SF at Lobby Wesl, Area B/C 10 OOMAY11 20MAY 14 GEMAYTY 20MAY 11 0 0
WN13C Wind/CWISF at Admin/l.obb East, Area B/C 16 23MAY11 104UNT1 Z3MAY 11 T10JUNTY 0 0
MP11C Comp. Wall Panel at Stope Glazing, Area B/C 10 13JUN11 Z4JUNT1 27JUNT1 G8JULA 10d c
MP20C Acoustic Equip Screen (Roof), Area B/IC 10 13JUN1 24JUN1T1 27 JUN11 G8JULT1 10 0
RF40C Complete Fascia and Roof Metal, Area B/C 15 13JUNTY 01U 20JUNH 08JLLNM 5d 0
WN2GC Complete Alum. Entrances, Area B/C 15 13JUNT1 01J4UL11 04311 22JUL11 15¢ 0
WP300 Exterior Sealants, Area B/C 25 13JUN11 15JUL11 20JUNTT 22JUL11 5d 0
RFS80C Misc. Roofing, Area BIC 10 04JUL 11 15JUL1Y T1JUL11 22JUl.11 5d o]
RC80C Remove Temp Access - Door EX-C158, Area BIC 5 ZBSEP1 308EP11 100CTH 140CT14 10d 0

Gymnasium - Cafeteria Area
Roug g
HV203 Rough Ductwork Mains, Gym/Café 20 31JANTY 25FEBT1 21FEB11 18MAR 15d 0
PL303 Plumbing - Rough & Test, Gym/Café 20 31JANTT 25FEB11 O7MART1 01AFPR11 26d 0
£1.203 Electric - Rough Mains, Risers, Gym/Café 25 31JANH 04MAR11 14FEB1 18MAR11 10d o]
HV308 Rough HVAC Fiping, Gym/Caté 20 14FEBN 11MART1 14MARTY OBAPR11 204 0
PL313 Plumbing - Rough Inspect, Gym/Cafe 5 28FEB11 04MART B4APR11 0BAPR1T1 25d 0
FP203 Fire Protection - Rough & Test, Gym/Café 25 28FEB11 01APR1 04APR11 08MAY 41 254 0
DW203 interior Meta! Stud Framing, GymiCafé 20 07TMAR11 01APR11 21MARTY 15APR11 10d ¢
EL303 Electric - Rough Ptns & Complete, Gym/Café 20 14MAR GBAPR11 28MAR1T1 22APR11 10d 0
RC403 Interior Rough Carpentry, Gym/Café 20 21IMARTY 15APR11 11APRY1 OBMAY 11 15d¢ ¢}
HV413 Controls - Roughing-in, GymiCafé 25 21MAR11 22APR11 B4APR11 OBMAY 1 10d 0
10303 Telecommunications Rough, Gyrm/Café 26 21TMAR1 22APRY1 04APR11 O6MAY 11 10d 0
HV213 Complete Rough Ductwork, Gym/Café 15 28MART1 15APR11 18APR114 08MAY 11 16d 0
HV503 HVAC Pipe Insulation, Gym/Caté 20 28MAR11 22APR11 11APR11 06MAY 11 10d [
PL4G3 Plumbing - Pipe Covering, Gym/Café 20 28MARH 22APR11 T1APR11 O6MAY 11 10d 0
EL403 Electric - Inspect Rough-in, Gym/Café 10 11APR11 22APR11 26APR11 osMAY 11 10¢ 0

erio

DWa03 Drywall, Tape & Sand, Gyin/Café 25 CSMAY 11 1CGJUN 0SMAY 11 T0JUNT o] 0
PA103 Prime Paint, Gym/Café 18 30MAY11 17JUNT1 30MAY 11 17JUN11 0 0
AP103 Sourd Wall Panels, Gym/Cafe 10 123JUN11 243UN1T1 13JUNTY 24JUN1T1 0 0
FS103 Firestopping, Gym/Cafe 10 13JUNTT 24JUN11 25JUL] 05AUG11 30d O
MM103 Unistrut Proj. Support, Gym/Cafe & Z0JUNTT 24JUNT 18JUL11 22JUL i1 200 0
DW403 Youch-up Drywall, Gym/Café 10 204UN11 013ULH 20JUN11 O1SULTY 0 Q
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| wr203 interior Caulking, Gym/Café 10 204UNT 014ULTY 25JUL1 05AUGHT 256d 0
CL103 Ceiling Grid, Gym/Café 18 20JUN1T1 08JUL 11 044UL11 22JUL11 40d 0
HV703 HVAC Radiation, GymiCafé 16 20JUN1T1 08JULH 04JUL1S 224U111 10d 0
FC103 Finish Millwork, Paneliing, Gym/Cafe 30 27JUN1 05AUG11 27TJUNT 05AUG1 0 0
PA303 Finish Paint Exposed Struct, Gym 10 04JUL11 15JULI 043ULH1 18JUL14 0 0
FC203 Hang interlor Doors, Gym/Caté 5 114ULM 163UL11 26SEP11 308EP11 55d G
HVE03 ATC Conifrols - Finish, Gym/Café 16 14JULT 22JUL11 254UL11 05AUGT1 10¢ 0
FP403 Fire Protection - Finish Heads, Gym/Café 18 11JUL1T 28JUL 11 G58EP11 23SEP1Y 40d 0
HV723 Reg, Grilles, Fans, Finishes, Gym/Café 15 114UL11 28JUL11 058EP11 238EP11t 40d g
. EL703 tighting Fixtures, Gym/Café 20 F1JULT 05AUG11 29AUGT 238EP11 35d 0
MS303 Projection Screens, Gym/Cafe 5 18JUL11 22JUL14 01ALG T 05ALIGT1 10d o
g GE103 Gym Backboards, Gym/Café 10 18JULM 2935UL11 18JUL1Y 20JUL11 0 ¢
DWH03 Misc. Interior Drywall, Gym/Café 10 18JULT 29JUL11 25JU111 05AUGT1 5d 0

51803 -| Scoreboard, GymiCafé B AMALGHT. | 0BAUGHY..| . Q1AUGTY 5ALGHT . 0 Q..
PAZG3 Complete Finish Paint Walls & Cellings, Gym/Café 15 01AUGT 19AUG11 0BAUGTT 26ALG11 &d 0
MM203 Meta! Rails, Gym/Cafe 10 08AUG1H 18AUGNM 195EP11 308EP11 30d 0
WF103 Wood Floor & Base, Gym/Café 20 08AUGT 02SEP11 08AUG11 02S8EP11 0 1]
} ELB13 Electric Finishes, Gym/Cafe 15 22AUG11 09SEP11 20AUG11 168EP11 8d o]
MS103 Miscellaneous Specialties, Gym/Café 15 22AUG1 0OSEP11 26SEP11 140CT11 25d 0
TG803 Telecommunications Finish, Gym/Cafe 15 28AUGH 16SEP11 GESEP11 238EP11 5d ]
FC113 Complete Finish Millwork, Gym/Cafe 10 05SEP1T 186SEP11 18S8EP11 308EP11 10d 0
0P103 Operable Partition, Gym/Cafe 10 05SEP11 165EP11 16SEP11 | 30SEP11 | 1od 0
WF203 Wood Fioor at Stage, Gym/Café 10 058EP11 168EP11 19S5EL11 308EP11 10d )
CT163 Porcelain Tile, Gym/Café 15 058EP11 238EP11 05SEP11 238EP11 G ¢
BL103 Gym Bleachers & Equipment 16 05SEP11 238EP1 288EP11 140CT 14 15d 0
GE113 Gym Wall Pads, Divider, & Equipment 20 DESEP11 308EP11 198EP11 140CT11 10d 0
. EP103 Resinous Floor, Gym/Cafe 10 128EP11 238EP11 268EP11 07OCT1 10d ]
RS$103 VCT, GymiCafe § T9SERT 238EP11 030CT11 070CT11 10d 0
GL203 Cet#ing Tile, Gym/Café 15 18SEP1 1 07CCTH1 265EP11 140CT11 5¢ 0
PL703 Plumbing Finish, Gym/Calé 5 26SEP11 308EP11 268EPT 30SEP11 0 G
FC213 Complete Finish Hardware, Gym/Café § 26SEP114 308SEP11 100CT11 1400711 j0d ¢
PAB03 Paint at Corridors, Gym/Café 5 265EP11 J0SEP11 100CT11 140CT11 10d 0
RS403 Vinyt Base, Gym/Café 5 268EP11 308EP11 1008711 140CTH 10d 0
PAGO3 Misc. Painting, Gym/Café 10 030CT1 140CT11 030CT11 140CTH1 0 ]

Compietion T . . §

ENDG Complete Gym/Café 5 170CT 14 210CTH1 170CT1 21 OCT11 0 0

| Kitchen
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Foundations and Structure - -

-Interior.Finishes....

+Roughing:in s R
| HV204 Rough Ductwork Kitch 15 ZSMARH 15APR11 21MAR€1 DBAPR11 -5d D
EL204 Electric - Rough Mains, Risers; Kitch 15 28MART 15APR11 25APR11 13MAY11 20d 0
Hv304 Rough HVAG Piping, Kitch 15 11APR11 28APR11 O4APR11 22APR11 -5d G
FP204 Fire Protection - Rough & Test, Kitch 18 11APR1 20APR11 23MAYTY 10JUNT 30d 0
HVE04 HVAC Pipe Insulation, Kitch 18 02MAY11 2OMAY 11 23MAY 19 1GJUN1T1 15d a
P304 Plumbing - Rough & Test, Kifch 20 0ZMAY 11 2TMAY 11 2BAPR11 20MAY11 -5 0
f O\W204 Interior Metai Stud Framing, Kitch 15 08MAY 11 ZTMAY 11 OSMAY11 2TMAY 1 0 0
£1.304 Electric - Rough Pins & Compiete, Kifch 15 16MAY11 033UN 16MAY 11 O3JUN1T1 0 ¢
Hv404 Controls ~ Roughing-in, Kitch 10 23MAY 11 03JUNTY 30MAY 11 104UNT1 &d 0
B RC404 Interior Rough Carpentry, Kitch 10 23MAY 11 D3JUN1 1 30MAY11 10JUN11 54 0
TC304 Telecommunications Rough, Kitch 10 23MAY 11 G3JUNH 30MAY 11 10JUNT1 5d 4
PL314 Piumbing - Rough Inspect, Kitch 5 30MAY 11 TCBJUNTT T 28MAYH e 27MAYTT1 e 0T
g Ei 404 Electric - Inspect Rough-in, Kitch & 06JUN%1 10JUN11 D6JUNTY 1OJUNTY 0 0
f P1.404 Plumbing - Pipe Covering, Kitch 10 084UN1T1 17 IUNT1 30MAY11 104UN11 -5d ]
o ol.324 Plumbing - Gas Piping, Kitch 5 25JUL1T1 284UL11% 01AUGTT 05AUGT] &d 0

I KN104 Set Cooler/Freezer, Kitch i 30MAY 10JUNT1 30MAY 11 T0JUNTT a 0
i DW304 Drywali, Tape & Sand, Kitch 10 20JUNT1Y 01JALM 13JUNT 24JUN11 -5d [t}
PA114 Prime Paint, Kitch 5 044UL11 08JUL1T1 273UNM 01JuL1 -5d 0
R 5104 Firestopping, Kitch 10 04JUL11 18JUL11 11JUL11 22JUL11 56 0
% CL104 Ceiling Grig, Kitch 10 11JULT1 22JUL11 043U 18JUL11 -Bd c

 Dwaoa Touch-up Drywali, Kitch 10 11JUL11 22JUL1 04JUL11 18JUL1N -5d [

WP204 Interior Caulking, Kithch 10 UL 223UL11% 11JULT1 22JUL11 0 Q
HV704 HVAG Radiation, Kitch 14 14IULH 28JUL11 04JUL11 2205011 -6d 0
R w04 Misg, interior Drywall, Kitch 16 25JuL1t 0SAUGH 184UL1H 29:UL1 -5d 0
C11i04 Ceramic Tile, Kitch 10 253UL11 05AUG1 25JUL1 05AUGT1 0 0
HV714 Set/Connect CUH's, misc., Kitch 10 26JULH 05AUG1T1 128EP11 238EP11 35d 0
MS104 FRP Walls, Kitch 15 25JUL 11 12AUGH 184LL11 O5AUGT S -5 ¢
EL704 Lighting Fixtures, Kitch 15 284UL 11 12AUGT 253UL11 12AUGH 4] 0
FP404 Fire Protection - Finish Heads, Kitch 15 258JUL11 12AUG11 25JUL 11 12AUG 11 0 0
HVT24 Reg, Griles, Fans, Finishes, Kitch 15 25JUL11 12ALG1 25JUL11 1RAUG1 0 0
R PA204 Finish Paint Walis & Ceilings, Kitch 10 01ALG11 12AUG 1 28JUL11 08ALIG11 -5d a
HV804 ATC Controls - Finish, Kitch 18 01AUG11 19AUGT1 058EP1Y 288EP11 25d 0
CT204 Porcelzin Floor/Base, Kitch 5 18AUGT 18ALGTY 0BAUGTY 12AUGH -54 0




P.J. Stella Construgtion Corp.

PompofCenter Elementary Schooi

Forwarded to Architect/Owner:

S " Stow, WA roe Aol 0
Act Activity Rem Earty Early Late Late Total %

1D Description Dur Start Finish Start Finish Float | Compl
FC204 Hang Interior Doors, Kitch 10 15AUGT 26AUGTH 268EP11 070CTH 30d 0
R5104 VCT and Base, Kitch 10 15ALUGTS 26AUGTY 030CTF11 1400T1e 354 g
: ELB14 Electric Finishes, Kitch 15 18AUGH 025EP11 18SEP11 070CTH1 25d ¥]
CL204 Celling Tile, Kitch 10 22AUGT 028EP%1 268EP11 070CT1H1 25d 0
EP104 Resinous Floor at Kitchen 15 22AUG11 08SEP11 18ALGTT 028ERP11 -5d 0
[ TC804 Telecommunications Finish, Kiftch 10 29AUG11 09SEP11 030CTH 140CT11 26d 0
FC214 Compiete Finish Hardware, Kiich 5 125EP114 165EP14 100CT14 140CTH 20d 0
KN204 Set Kitchen Equipment, Kitch 10 128EPI1 238EP11 058EP11 16SEP11 -Gd 0
EL804 Kitchen Egquipment - Electric Connections 20 198EP11 140CT11 128EP11 070CT1 50 0
PLTO4 Kitchen Equipment - Plumbing Connections 20 188E211 140CT11 12SEP11 070CT11 -5d ]
LK104 Lockers, Kitch 5 268EP11 308EP11 100CT 1 140CT11 10d 0
l PAB04 Misc. Painting, Kitch 5 268EP11 308EP11 100CT11 140CT11 10d 0
KN304 Start-up at Kitchen 10 170CT11 280CT11 100CT114 21007114 -6d ¢

“Complation TR ST e T T T A
ENDK Complete Kitchen 240CTH 280CT11 1700TH 210CTH -5d 0

Media Center, Art Rooms

Reughingsin " S e it
R HV205 Rough Dustwork Mains, Media/Art 21MART 01APR 21MAR1T1 01APRT1
| PL305 Plumbing - Rough & Test, Media/Art 15 28MARTY 15APR 1 28MAR11 18APR1S 0 0
£.205 Electric - Rough Mains, Risers; Media/Adt 15 B4APR 11 Z2APRT1 04APR 11 22AFPR11 G [
| HVE0S Rough HVAC Piping, Media/Art 15 04APR11 22APR11 04APR11 22APR11 o] 0
: Hv2156 Complete Rough Ductwork, Media/Ari 18 04APRT1 22APR11 25APR11 1IMAY 1T 18d a
R 0w20s Interior Metal Stud Framing, Media/Att 20 T1APR1T | OBMAY11 | 11APR11 | OBMAY11 0 0
| FPzo5 Fire Protection - Rough & Test, Media/Art 20 11APR11 08MAY11 18APR11 13MAY 11 5d 0
PL315 Plumbing - Rough Inspect, Media/Art 5 18APR11 22APR11 18APR11 22APR11 0 0
EL305 Electric - Rough Pins & Complete, Media/Art 15 18APR11 0BMAY11 1BAPRTY J6MAY 1 0 ¢
HV405 Confrols - Roughing-in, MedialArt 15 25APR11 13MAY 1 25APR11 13MAY 11 G o}
HV505 HVAC Pipe insulation, Media/Art 15 25APR11 13MAY 1 26APR11 13MAY TS 4] o]
PL40S Plumbing - Pipe Covering, Media/Ast 15 25APRH 13MAY11 25APR11 13MAY 11 0 a
_ RC415 Interior Rough Garpentry, Media/Art 18 25APR11 13MAY 11 25APR11 13MAY 11 0 0
TC305 Telecommunications Rough, Medig/Art 15 25APR11 13MAYH 25APR11 13MAY i1 0 0
ELACS Elactric - Inspect Rough-in, Media/Art 8 O9MAY 11 13MAY1Y OSMAY 11 13MAY11 0 ¥
interior Finishes o A : .
DW305 Drywall, Tape & Sand, Media/Art 20 23MAY11 FTIUNTT 16MAY 11 104UN11 «5d G
PA10S Prime Paint, Media/Arf 15 F3JUNH ofJULT 13JUNT1 G1JULT1 4] 0
. FS105 Firestopping, Media/Ast 18 20JUNTY 08JUL1Y 1AUGT 19ALG1 30d 0
DW405 Touch-up Drywall, Media/Art 10 044UL14 15JUL11 08AUGT1 18AUG11 254 0
CL108 Ceiling Grid, Media/Art 18 04JULY1 Z2JUL$1 G4JUL1Y 22JUL1s 0 0




P.J. Steila Construction Corp.
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Act Activity Rem Early Early Late Late Total %
I Description bur Start Finish Start Finish Float | Compl
HV708 HVAC Radiation, Media/Ast 15 044UL11 22JULi 18JULTY 0BALIGT1 i0d o]
| CT105 Ceramic Tile Tollets, Media/Art 15 04JUL11 22JUL11 01AUGTT 18ALIGTHY 20d 0
WP205 Interior Caulking, Media/Art 18 04JUL 31 224UL11 HAUGH 19AUGT1 204 0
i Dwsos Misc. interior Drywall, MedialArt 1¢ 28JUL11 05AUGTH 22AUGT1 025EP11 20d 0
FC105 Finish Miliwork, Media/Art 16 25JUL11 12AUGTY 28JUL1 12AUGT1 ¢ ¢
FC208 Hang Interior Doars, Media/Art i5 254UL11 12AUG11 0BAUGT 26AUG11 10d 0
HV&05 ATC Controls - Finish, Media/Art 15 2540111 12AUGT1 08AUGT1 26AUG1T1 10d 0
PL705 Plumbing Finish, Media/Art 18 258JULH1 12AUG1 22AUGH 08SEP11 20d 0
_ CW1i05 Fixed Casework, Media/Art 16 28JUL1T1 12AUG1T 05SEP11 235EP 30d 0
. EL705 Lighting Fixtures, Media/Ari 15 25JUL11 12ALG11 D5SEP11 238SEP1 30d 0
FP40s Fire Protection - Finish Heads, MediaiArn i5 254UL11 12AUG 11 GESEP11 238EP11 304 0
& HV715 Reg, Griles, Finishes, Media/Ar 15 254Ul 11 12AUG11 05SEP11 238EP11 30d 0
CB105 MB/TB, Media/Art 5 15AUGT1 19AUG 18AUG 11 19AUGT1 0 0
f TP105. ... .| Toilet Compartments, MedialArt ..o oo e 100 1 IBAUGTT | 26AUGHY. | I2BEPIT1 | 238EP11 20d | & .
I CL205 Ceiting Tlie, Media/Art 10 15AUG 26ALIG11 26SEP11 070CT11 30¢ ]
¥ RS105 VOT, MediadArt 15 16AUGTY 028EP11 20AUG11 188EP11 16d 0
PAZ05 Finish Paint Walls & Ceillings, Media/Art 15 22AUG11 09SEP11 22AUG1T1T 098EP11 a 4]
TA10S Toilet Accessolies, Media/Art 10 29AUGY1 08SEP11 268EP11 070CT11 20d 0
CP105 Carpet, Media/Art ] 05SEPT1 0SSEP11 T95EPT1 238EP11 10d 0
| FC215 Complete Finish Hardware, Media/Ary 16 058EP11 23S5EP11 19SEPT1 orQCT 10d G
AP105 Sound Wall Panels, Media 10 128EP11 238EP11 268EP11 070CT11 10¢ 0
...... MS106 Miscellaneous Specialties, Media/Art 10 12SEP11 238EP11 268EP11 070CTN 10d 0
o PASCSH Misc. Painting, Media/Art 10 128EPi1 238EP11 268EP11 070CTH1 10d 0
RS403 Vinyl Base, Media/Ast 10 128EP11 23SEP1 263EP11 G70CT11 10d 0
EL805 Electric Finishes, Media/Art 18 128EP11 30SEP1Y 128EP11 30SEP11 0 G
TC80S Telecommunications Finish, Media/Art 15 198EP11 070CT11 18SEP11 070CT11 o 0
' Compietion . -
ENDM Complete Media/Ari 5 100CTH1 140CT11 100CT 1+ 140CT11 0 0
Main Entrance, Lobby, Administration
Roughing-in.__ o . _ R i
Hv208 Rough Ductwork, Lobby/Admin 15 04APR1Y ZZAPR1 04APR11 22APR11 ] 0
HV308 Rough HVAC Piping, Lobby/Admin 15 T1APRTY 28APRH 11APR11 29APR11 0 0
FP206 Fire Protection - Rough & Test, Lobby/Admin 15 11APR11 29APR11 23MAY 11 103UN1T 30d [
EL206 Fiectric - Rough Mains, Risers, Lobby/Admin 15 25APR 11 13MAY 11 25APRT1 13MAY 11 0 G
PL30& Plumbing - Rough & Test, Lobby/Admin 15 02MAY 11 20MAY 1 02MAY 11 20MAY 11 G 0
HVE06 HVACG Pipe Insulation, Lobby/Admin 15 G2MAY 11 20MAY11 23MAY 1 16JUN1TY 15d 0
DW205 Interior Meta! Stud Framing, Lobby/Admin 15 COMAY11 27MAY 11 OSMAY 11 ZTMAY 1 0 0
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PL316 Plumbing - Rough inspect, Lobby/Admin 5 23MAY 1Y 27MAY 11 23MAY 11 27MAY11 0 0
HV408 Controls - Roughing-in, Lobby/Admin 10 23MAY 11 O3JUNTY B0MAY11 104UN11 5d 0
: RC406 interior Rough Carpentry, Lobby/Admin 16 23MAY 11 03JUN11 30MAY 11 10JUNT 5d [+
| EL306 Electric - Rough Pins & Complete, Lobby/Admin 15 23MAY 11 10JUNT1 18MAY11 03JUN1T1 ~5d 0
 Tca0s Telecommunications Rough, Lobby/Admin 15 23MAY11 10JUN1T1 23MAY11 10JUN11 0 o
PL406 Plumbing - Pipe Covering, L.obby/Admin 10 30MAY 11 105UN1T1 30MAY 11 T0JUNTY 0 0
EL406 Electric - Inspect Rough-in, Lobby/Admin 5 13JUNT1 17IUNTY OBJUNT1 1OJUNTY -5d 0
Interior Finishes .~ ot il . L C e 3 S
DW306 Drywall, Tape & Sand, Lobby/Admin 15 20JUN 084UL.11 183UN1T1 G1dUL11 -5d ]
R PA106 Prime Paint, Lobby/Admin 10 THIULT 22JUL11 044UL114 183011 -5d g
CW108 Fixed Casework, Lobby/Admin 5 254UL11 28JUL.11 08ALIGT 12AUGH 10d 0
f CLi06 Ceiling Grid, Lobby/fAdmin 10 254UL11 O5AUGT 25JUL1H1 05AUGTY [0 0
CT106 Wall THe, Lobby/Admin 20 28JUL1 18AUGT1 18JULTY 12AUG11 -5d 0
j FC106 Finish Miliwork, Lobby/Admin 25 25JULt1 26AUG11 25JUL11 ZBAUGH 0 ¢
. CBmG S MBHB' D,Spiay Cases mbbymdmm S 5 . béAQ@j ; ”12)@'}@1‘;1' L OBAUG” 1. 12AUG11 G.. 0
.. ELG06 Lighting Fixlut;es, Lobby/Admin 10 0BAUGT! 18AUGH1 22AUG11 023EP11 10¢ 0
- FP408 Fire Protection - Finish, Lobby/Adrin 10 08AUGTT 18AUGT1 22AUG11 028EP11 10d 0
'. HV708 HVAC Finish, Lobby/Admin 16 08ALIG1Y 26AUGT1 15AUGT1 028EP1Y Sd 0
l M08 Meta: Handralls, Lobby/Admin 10 22AUG11 D2SEP11 05SEP11 168ER11, 10d 0
7205 Porcetain Floor, Lobby/Admin 15 22ALGH 0SSEP11 15AUGHY 925KEP11 B 0
B EL708 Electric Finish, Labby/Admin 15 22AUGT1 GOSEP11 18AUGT1 025EP11 -5d ¢
g TC806 Telecommunications Finish, Lobby/Admin 15 22AUG11 09SEP11 15AUGT G28EP11 -5d 0
{ CP106 Carpet, Lobby/Adim 10 128EP11 235EP11 05SEP11Y 168EP11 -5d 0
RS408 Vinyi Base, Lobby/Admin 5 268EP11 3J0SEP11 10GCT11 140CT11 10d 0
PA208 Complete Finish Paini, Lobby/Admin 10 265EP11 070CT11 18SEPM 308EP1T1 -&d 0
CL206 Cedfiing Tile, Lobby/Admin 10 160CT1H 210071 030CTN! 140CT11 -5d 0
COMDIBHON- - o 0 0 0 O SRS
ENDL Complete Lobby/Admin 5 240CT11 280GCT1H1 170CTH 210CT1 ~5d 0

Roughing-in
FP1G7

Mechanical and Electrical Rooms
Foundations and Struclure
oncrete Rquipment Pad

e O N N e i KK K

Fire Protection - Set Pump In Pit

5 02MAY11 06MAY 11 D2MAY11 06MAY 11 0 0
Lv107 Louver, Mech/Elect. 5 02MAY 11 0BMAY 11 18JUL1Y 153011 56d 0
ELE07 Switchgear - Set & Connect 20 02MAY 11 2TMAY 11 27JUNTT 22JuUL 40d 0
HVB07 HVAC Boiler Room & Mechanical Room 40 02MAY 11 24JUN11 25APR11 17JUNT1 -5d 0
PLE0T Piumbing - at Fire Pump Pit 15 GOMAY 11 27MAY11 COMAY11 27MAY11 0 0
FRr217 Fire Protection - at Fire Pump Pit 16 O8MAY 11 2TMAY 11 JOMAY 11 TFJUNTY 16d 4




Foundations and Structyre, - =0

Excavate Foundations, Area

OBSEP1O A

16SEPI0A

08SEP10 A

16SERP10 A

. Forwarded to Architect/Owner:
P.J. Stelia Construstion Corp. Pompo/Center Elementary School October 4, 2010
September 20106 Update St MA Page 14A of 20A
Sorted by Area ow,
Act Activity Rem Earty Early Late Late Totat %
B Description Dur Start Finish Start Finish Float | Compl
PLEO7 Plurnbing - Boiler Room Piping 25 0BJUNTY 0BJUL11 30MAY 13 O1JULT -5d ¢
FP207 Fire Protection, Mech/Elect 20 13JUNTE O8JULT 204UN11 183UL11 5d 0
g FLG1T Plumbing - Set & Connect Water Heater 15 20JUN11 08JUL11 13JUN1E O1JUL -5d 0
| HVG1T Breaching and Chimney Flue 10 27JUNH oBJUL AUGH 12AUG11 25d 0
ELBIY Elgctric Connections at Mech Eguipment 15 27JUNT1 15 UL 11 27JUN11 158J4UL11 0 0
PL&27 Pluhing - Gas Piping, Mech/Elect 10 11JUL1 223UL1 D4JULi1 18JULH1 -6d ¢
PL30S Plimbing - Gas Piping fo Roof Units 5 25JULH 29JULT1 G1AUGH 05AUGT1 &d o]
HVE27 Complete HVAC at Boiler & Mach Room 20 25JUL11 19AUGT1 18JUL1H 12ALG11 -5d Q
Interior Finishes R
8 MM207 Roof Access Treads, Mech 5 02MAY 11 0BMAY 11 UL 15JULTE 50d 0
ELOO7 Aclivate Permanent Power 18 C6JUNH 24JUN1 255UL1 12AUG11 35d o]
PA107 Prime Paint, Mech/Elect 10 04JUL11 16JUL1TY 04JULTT 15JUL11 0 &
FP507 Fire Protection - Compi, Test, inspect Fire Pump 5 H1JUL1 154UL11 GA0CTT 070CT11 80g o]
PAZO7 Finish Paint, Mech/Elect 16 22AUG11 028EP11 16SEP11 30SEP11 26d 4]
HV907 HVAC Start-up & Test 20 22ALGTY 168EP11 16ALG1 ¢ 098EP1t -5d 0
PASO7 Sealed Concrete Fioor, Mech/Elect 5 D58EP11 0SSERi1 030CT11 070CTH 20d 0
ELBCY Elgctric Finishes, Mech/Elect 10 125ER11 235EP11 100CTN1 210CT11 20d [
Hva17 Permanent Systems Operational 5 18SER11 235EP11 19SEP11 238EP11 0 G
HVAC Balancing 20 330CT11 280CT11 268EP11 210CT1H -5d 0

100

SW3316D
FN10D Foundations - Area D 2 0BSEP10 A GECCT10 0BSEP10 A 2BSEP10 -5d 80
8 SWaszoD Footing Drain, Area & 3 17SEP10 A 080CT10 178EP10 A 288EP10 -5d 70
FN20D Interior Footings, Piers, Area D 2 238EP10 A 050CT10 238EP10A 28SEP10 -5d 90
EL10D Undesslab Electric, Atea D 10 040CT10 150CT10 278EP10 080CT10 -5d 0
f PL1OD Underslab Plumbing, Area D 10 0400710 180CT10 27SEP10C 0BGCT1D -56d 0
SW3330D E/B for US Utilities, Area D 10 040CT10 1860CT10 275EP10 0BOCT1D -5¢ a
SW3340D Petim Insul/Backfill Foundations, Area 15 040CT10 220CT10 278EP10 150CT10 -5d 4]
WP10D Waterproofing, Area D 15 040CT10 220CT10 27SEP1D 160CT10 -5d 0
FN30D Grout Baseplates, Area D 10 070CT10 200CT10 +10CT10 220CT10 2d 0
SW33500 8F, Partial Grade SOG, Area D 10 180CT10 2800710 110CTI1¢ 220CT1G -5d 0
SL10D Prep & Pour Slab-on-Grade, Area D 190 01NOVIO 12ZNOV10 250CT10 G5NOQV1O -5d 4]
87100 Steel Erection - Area D 30 T0JANTT 18FEB11 27DECH0 C4FER1 ~10d ¢
SL20D Slabs-on-Deck, Area D 18 07FEB11 26FEB11 I1IANTT 18FER11 -56d 0
Exterior/Closing-in ‘ : : i
DW100 Ext. Studs/Sheath/Bikg Above Roofs, Part D 10 21FEB1 04MAR11 07FEB11 CYBFEB1Y ~10d 4] §




. Forwarded to Architect/Owner:
P.J. Stelia Gonstruction Cosp. PompoiCenter Elementary School Gotober 4, 2010
September 2010 Update St MA Page 15A of 20A
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PL2GD Roof Drains, Area D 10 21FEB11 04MARY1 14FEB11 25FEB11 -5 0
RC10D Roof Blocking at High Roofs, Area D 10 21FEB11 04MART1 14FEB11 25FEB11 -5d 0
& Hvi0D Sel Roof Curbs, etc., Area D 5 Z8FEBT1 04MART1 Z1FEB1Y 25FEB11 -5d 0
RF20D Deliver Thiu-Wall Flashings, Area D 5 28FEB11 GAMAR1T1 O7MART1 11MART 5d 0
AB1OD Air Barrier at Walls Above Low Roofs, Area b 10 O7MAR1 1 18MART1 28FEB11 11MAR11 -5d 0
RC20D Roof Biocking at Low Roofs, Area D 16 07MAR1 1BMAR 28MAR 1 OBAPR11 18d 0
RF10D High Roof System, Area D 15 O7TMART1 25MART 2BFEB11 18MAR1T1 -Ed 0
DWHD Complete Bxd Studs/Sheath/Blkg, Area D 25 07MAR11 08APRT1 21FEB11 25MARTT -10d 0
MV10D Masonry Veneer at Roofs, Area D 10 21MART 01APR Y1 14MAR 1 25MART -5d 0
RF20D Roof Haich, Area D 5 Z8MARTY C1APRT H1APR11 18APR11 i0d o
SK10D Unit Skylight, Area D 5 28MAR11 G1APR11 T1APR11 16APR1Y 10¢ 0
RF22D Elevator Vent, Area D 5 28MAR1 01APRY O2MAY11 08MAY 11 25d Q
RF21D Roof Davit, Area I3 5 2BMART1 01APR11 25JUL11 29JUL11 a5d 0
AB20D..........| Air Membrane Barriers, Area D. ..o o 250 2BMARTL 28APRTE. ] TAMARTA . CABAPRTY ] -10d 0
B RC50D Temp Access Doors EX-D184, Area D <) 04APR11 O8APR11 OeMAYT1 13MAY ] 25d 0
B RF11D Low Roof System, Area D 10 04APRT1 15APR11 11APR11 22APR11 5d 0
MV 10D Masonry Veneer, Area D 30 11APRI1 20MAY H 28MART1 06MAY 11 -10d 0
I Hv1in Set Roof Top Equip., Area D 10 18APR11 29APR11 02MAY 11 13MAY 11 10d 0
E WN1CD Wind/CW/SF, Area D 20 C2MAY11 2TMAY 11 18APR11 13MAY11 ~10d ]
WN11D Wind/CW/SF at Stair C122, Area D 5 Z3MAY 1 2TMAY 11 0SMAY 11 13MAY 11 «10d 0
MP10D Composite Wall Panels, Area D 30 23MAY 11 01JUL11 1BMAY 11 24JUNT -5d 0
MP30D WMetal Wall Panels (Roof), Area D 15 04JUL11 200011 | 113ULTe 28JULT1 & 0
B RF40D Compiete Fascia and Reof Metal, Area D 15 04JULN1 22JUL 1 113ULH1 20JUL11 5d ¢
WPS0D Exterior Sealants, Area D 15 18JUL11 05ALGT1 258JUL11 12AUGH1 5d 0
RF50D Misc. Reofing, Area D 10 25JUL1t 05AUG14 G1AUGN! 12AUG11 5d 0
RGB0D Remove Temp Access - Door EX-D184, Area D 5 128EP11 168EP11 188EP11 238EP11 5d 9
' WIN20D Complete Alum Entr D184, Area D 5 198EPH1 233EP11 2B8SEP11 30SEP11Y 5d 0
Classroom Wing - First Floor
Roughing-in . : : .
HVZ01 Rough Ductwork Mains, 1st Class 20 28MART1 22APR11 Z1IMARY1 18APR11 -5d 0
EL201 Electric - Rough Mains, Risers; 1st Class 20 G4APR11 29APR1 28MAR11 22APR11 -5d [
HMV301 Rough HVAG Piping, 1st Class 20 G4APR11 Z8APR1Y 28MAR11 22APR11 -6d 0
PL3O1 Plumbing ~ Rough & Test, 1st Class 20 04APR11 28APR11 28MAR1 22APR11 -5¢ 0
w201 Interior Metal Stud Framing, 1st Class 20 TAPRTY GEMAY 11 04APR11 29AFPRH1 <5 0
EL301 Eiectric - Rough Ptns & Complete, 1st Class 20 18APR1Y 13MAY 11 T1APR11 CBMAY11 -5d i)
FP201 Fire Protection - Rough & Test, 15t Class 20 18APR 11 13MAY 11 18APR11 13MAY 11 0 0]
HV211 Complete Rough Ductwork, st Class 15 25APR 11 13MAY 11 25APR1 13MAY 11 0 0
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HV401 Controls - Roughing-in, 15t Class 16 26APR11 13MAY 11 25APR11 13MAY 11 0 ¢
RCAC1 Interior Rough Carpentry, 15t Class 15 25APR11 13MAY 11 25APR11 13MAY11 0 0
TC301 Telecommunications Rough, 1st Class 20 25APR1Y 20MAY 11 18APR11 13MAY11 -5¢ 0
§ PL3T1 Plambing - Rough inspect, 1st Class 5 02MAY 11 06MAY11 25APR11 29APR11 -5d 0
| HV5C1 HVAC Pipe insulation, 1st Class 15 02MAY 14 20MAY11 25APR11 13MAY 11 -5d 0
PL401 Plumbing - Pipe Covering, 1st Class 10 0SMAY 11 20MAY11 02MAY 11 13MAY 1 -5d G
EL401 Electric - Inspect Rough-in, 1st Class § 16MAY 41 20MAY 11 OOMAY 11 13MAY11 -5d 0

Interior Finishes . . - S R A i : SRR o : TR . S

DW301 Drywali, Tape & Sand, 1st Class 20 30MAYT1 24JUN11 16MAY 11 TOJUNT -10d¢ 0
FS101 Firestopping, 1st Class 15 13JUN11 014U 04JUL11 22JUL11 15d 0
PATO1 Prime Paint, 1st Class 18 204UNT1 08JUL11 27JUN 18JULH1 5 G
j CB101 MB/TB, 1ist Class 10 11JUL11 22JULtd 01AUGTT 12ALG11 156d G
DW401 Touch-up Drywall, 1st Glass 10 1THJULH 2240011 OIAUGT 12AUGH 18d 0
. F0101 - Fli"%ish Mﬂiwork 1s.t.(.)la.ss 10 113UL1% 22JuL.1 01AUGTY 12AUGT 18d 0

CT104 Ceramic Tile Toilets, 1st Class 15 T1JULY 28JUL 11 18JUL11 O5ALUG1T1 5¢ D .
WP201 Interior Caulking, 1st Class 15 11JULH1 284U 254UL11 12AUG1 10d Y
| GL101 Celling Grid, 15t Class 20 11JULTY 05AUGT1 25JUL11 19AUGH 10d ¢
E RS101 VCT Rooms, 1t Class 10 250UL11 | OSAUG1T | 22AUGIT | O02SEPI1 | 206 | O
R Foao Hang Interior Doors, 1st Class 15 250UL11 | 12AUGHT | 18AUGT1 | 02SEP11 | 15d | O
& PL701 Plumbing Finish, 1st Class 15 01AUG11 19AUGT1 22AUG11 D9SEP11 18d Y
 cT2ot Wall Tile at Corridors, 1st Class 20 01AUGT1 | 26AUGT1 | O0BAUGT1 | 028EP11 | 5d 0
N CP101 Carpet, 1st Class 5 G8AUGT1 12ALGT 128EP11 165EP11 25d 0
'_ PA2G1 Finish Paint Walls & Ceilings, 1st Class 15 08AUG1T1 26AUG1T1 16AUGT1 G25EP11 5d Y
HV701 HVAC Radiation, 1st Class 15 08AUG1T1 26AUGH 22AUG1T1 09SEP11 10d ]
. HV711 Reg, Grilies, Fans, Finishes, 1st Class 15 08AUGH 26AUGTY 05SEP11 ZBSEP1 20d 0
FC211 Complete Finish Hardware, 1st Class 15 08ALIG1 1 26ALG1T1 188EP11 070CTIM 30d 0
j CWi101 Fixed Casework, 1st Class 20 0BALGHY 028EP11 22AUG 1 168EP11 10d 9
EL701 Lighting Fixtures, 1st Class 20 08AUGH 028EP11 208UG11 235EP11 15d 0
FPagt Fire Protection - Finish Heads, 1st Class 20 08AUGT 02SEP11 28ALG1T1 238EP11 15d 0
TP101 Toilet Compartments, 1st Class 10 22AUG11 025£P11 128EP11 235EP11 15d G
FC1#1 Finish Miliwork at Corridor, 1st Class b 20AUG 028EP11 265EP11 308EPIH 20d o}
RS301 Linaleum Corridors, 1st Class 10 29AUG1H 08SEP11 DESEP14 16SEP1 &d 0
HV801 ATGC Controls - Finish, 1st Class 10 28ALG1Y 098EP11 125EP11 238EP11 10d 0
15101 Miscetianeous Specisities, 1st Class 10 20AUG11 098EF11 265EPY 070CTH 20d 0
EL801 Electric Finishes, 1st Class 20 20AUGH 238EP11 08SEP11 B0SEP1 5d 0
DWEQ1 Misc. Interior Drywall, 1st Class 10 05SEFP11 165EPI1 198EP11 308EP11 10d 0
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TA101 Toilet Accessories, 15t Class 10 08SEP11 16SEP11 ZBSEP 1 070CT11 15¢ 0
PL711 Plumbing Fixtures Classrooms, 1st Class 15 05SEP1 238EP11 198EP11 G70CT1 10d 0
: GL2C1 Ceiling Tite, 1st Class 10 12SEP11 235EP11 268EP11 070CTH1 10d 0
RS404 Vinyl Base, 1st Class 15 128EP11 308EP11 188EP11 070CT1 5d 0
TC801 Telecommunications Finish, st Class 18 128EP11 308SEP11 188EP11 orCCTN 6¢ G
PAGO1 Mise. Painting, 1st Class 5 198EP11 238EP11 030CTH 070CT1 10d ¢
EM101 Entrance Mais, 1st Class 5 268EP11 308EP#1 030CT11 07OCT11 5d 0
Completion . x R S Pl :
END1 Complete 1st Class 10 030071 140CT11 160CTH 210CT1 5d 4]
Classroom Wing - Scon Fir
Roughing-in R L . : Lo : . - - .
HV262 Rough Ductwork Mains, 2nd Class 20 11APR 1 06MAY 11 04APR 11 29APR14 -5d G
Electric - Rough Mains, Riser, 2nd Class 20 18APR11 13MAY 11 1BAPR11 13MAY 11 o 0
HV302 Reough HVAL Piping, 2nd Class 20 18APR11 13MAY 11 1BAPR11 13MAY 11 ¢ 0
g PL302  iPhumbing - Rough & Test, 2nd Class 20} YBAPRIT ¢ 1BMAY11 | 1BAPR11 j 8MAYIS G 0 1 O
. Dw202 Interior Metal Stud Framing, 2nd Class 20 25APR11 20MAY1Y 1BAPR11 13MAY 11 -5d 0
._ Electric - Rough Ptns & Complete, 2nd Class 20 02MAY 11 27MAY 11 G2MAY 1 2TMAY 1 0 0
FP202 Fire Protection - Rough & Test, 2nd Class 20 02MAY 11 27TMAY11 OOMAY 11 034UN11 5d 0
: HV212 Complete Rough Ductwork, 2nd Class 15 DOMAY11 2TMIAY 1 1BMAY1 Y 03JUN1 5¢ 0
HV402 Conirots - Roughing-in, 2nd Class 15 OOMAY11 27MAY 11 16MAY 11 03JUN11 5d [
f RC402 Intericr Rough Carpentry, 2nd Class 15 08MAY 11 27MAY11 18MAY11 03JUNT 5d 0
TC302 Telecommunications Rough, 2nd Class 20 0SMAY 1 03JUN11 OSMAY 1 03JUNTY 0 0
Pz Pumbing - Rough Inspect, 2nd Class 5 1BMAY11 20MAY 1 16MAY 11 20MAY11 0 0
: HVE02 HVAC Pipe Insulation, 2nd Class 15 T6MAY11 C3JUN1T1 1EMAY T G3JUNT1 4l o}
PL402 Plumbing - Pipe Covering, 2nd Class 10 23MAY 11 03JUNT1 23MAY 11 03JUN11 [t} 0
L4402 Electric - Ingpect Rough-in, 2nd Class & JOMAY 1 03JUN1 30MAY11 03JUNTH 0 0
Interior Finishes - - B . N
DW302 Drywall, Tape & Sand, 2nd Class 20 200UN11 1864UL11 O08JUNT1 013UL11 -10d [}
F$102 Firestopping, 2nd Class 15 o4JuUL11 22JUL.11 C4JUL1Y 2250111 [ 0
PA10Z Prime Paint, 2nd Class 15 14JULYY 29JULH 2T3UNTY 15JUL1N1 -10d 0
R CB102 MB/TB, 2nd Class 10 01ALG11 12AUGTY G1AUGTH 12AUGH 0 1]
Dw402 Touch-up Drywall, 2nd Class 10 01AUGH1 12AUGTH 01AUGH 12AUG11? 0 0
FC102 Finish Miliwerk, 2nd Class 10 01AUGH 12AUGTH 01AUGT 12AUG11 4] 0
CT102 Ceramic Tile Toilets, 2nd Class 15 G1AUGTY 18AUG1H 18JUL11 0BAUGY 1 -10d 0
WP262 Interior Caulking, 2nd Class 15 01AUGT1 19AUGTS 25JUL1 12AUG11 -5d 0
CL162 Ceiling Grid, 2nd Class 20 01AUG 26ALG1TT 254Ul 11 19ALUGH -5d [
RS162 VCT Rooms, 2nd Class 10 1BAUGH 26ALGT 22AUG1H 02SEP11 5d 4]
FE202 Hang Interior Doors, 2nd Class 15 15AUGT 028EP11 15AUGE11 02S8EPi1 ¢ 0




. Forwarded to Architect/Owner:
P.J. Stetla Construction Corp. PompolCenter Efementary School October 4, 2010
September 2010 Update St MA Page 18A of 20A
Sorted by Area ow,
Act Activity Rem Early Early Late Late Total %
Hal Description Dur Start Finish Start Finish Fioat | Compl
PAZ0Z Finish Paint Watls & Ceilings, 2nd Class 15 22AUG11 09SEP11 15AUG11 028EP11 -6d G
PL702 Piumbing Finish, 2nd Class 15 22AUG11 085ERP11 22AUGH D9SEP11 ¢ 0

g CT202 Watl Tile at Corridors, 2nd Class 20 22AUGH 16SEP11 0BAUGTY 028EPi1 -10d 0

R CP102 Carpet, 2nd Class ' 5 28AUGH 028EP11 128EP11 168EP11 10d 0
Hv702 HVAC Radiation, 2nd Class 15 28AUGT 16SEP11 22ALG11 Q88EP11 -5d 0

f {712 Reg, Grilles, Fans, Finishes, 2nd Class 15 29AUG1T1 165EP11 08SEP11 23SEP11 5d 0
FC212 Complete Finish Hardware, 2nd Class 15 29AUGT1 185EPT1 198EP11 O7OCT11 15d o
CwWio2 Fixed Casework, 2nd Class 20 20AUG11 238EP1N1 22AUGT1 165EP11 5d G
EL702 Lighting Fixtures, 2nd Ciass 20 29AUG1 238EFP11 29AUGT1 238EP11 4] 0

' FP402 Fire Protection - Finish Heads, 2nd Class 20 29AUG11 235EP1 29AUGT 238EP11 [ 0
TP102 Tollet Compartments, 2nd Class 10 128EP11 233EP11 128EP11 23SEP11 o} 0

W MiS02 Miscellaneous Specialties, 2nd Class 10 128EP11 238EP11 265EP11 070CT11 10d 4]
EL802 Electric Finishes, 2nd Class 20 128EP11 070CTH1 05SEP11 30SEP1Y -5d 0

B FC112 . {Finish Miliwork ai Corrider, 2nd Class i B0 ) A8SEREY. L 238ER1Y LRBSERIA. 1 B0SERP1S . ..6d. 1 0 .

¥ RS302 Linoieum Corridors, 2nd Class 10 18SEPTH 30SEP14 05SEP11 16SERP11 -10d 0

:: HV802 ATC Controls ~ Finish, 2nd Class 10 188EP11 30SEP11 128EP1 238EP11 -5d 0

| OWE02 Misc. Interior Drywali, 2nd Class 10 288EP11 070CT11 198EPH1 308EF11 -5d G

B TA102 Toilet Accessories, 2nd Class 10 268EP11 070CT11 268EP11 070CT11 0 0
PLT12 Plumbing Fixtures Classrooms, 2nd Class 15 265EP11 140CT11 19SEP11 070CTH -5d 0

W TC802 Telecommunications Finish, 2nd Class 15 2B5EP11 140CTH 198EP11 070CTi4 -5d a
cLagz Ceiling Tile, 2nd Class 10 030CT11 140CT11 265EP11 O70CT114 -5 o
B Rs402 Viny! Base, 2nd Class 15 030CT11 | 210CT11 | 19SEPit | 070CT41 | -10d | 0O
B oAcoz Misc. Painting, 2nd Class 5 160CT11 140CT14 030CTH 070CTH -5d i)
END2 Complete 2nd Class 10 240CTH 04NOVT1 100CT11 210CTH -10d 0
Stairs and Eievator
Foundations and Structure - S : : .

§ MM108 Stairs & Rails C122, Area D 10 21FEB G4MAR T4 14MAR1 26MAR 1 15d G
51108 Concrete Pan Stairs G122, Area D 5 07MART T1MART1 28MAR 11 01APR11 16d G
MM118 Stairs & Rails D178, Area D 10 07MAR 18MAR11 O4APRTY 18APR11 20d 1]
8L118 Concrete Pan Stairs D178, Area D § 21MART 25MAR11 18APR114 22APR11 204 o]
BF105 Spray FP, Stairs, Area D 10 1BAPR11 20APRM 25APR11 O6MAY 11 5d 0
Roughing-in .

EL208 Electric Rough, Stairs, Area D 10 0SMAY 11 20MAY11 02MAY11 13MAY 11 -5¢ 0
F£118 Fire Protection Rough, Stairs, Area b 10 OSMAY 11 20MAY11 02MAY 11 13MAY 11 -5 0

f bvs HVAC Rough, Stairs, Area D 10 08MAY 41 20MAY11 O2MAY 14 13MAY 11 8¢ 0

DW208 Shaft Walis, Elevator & Stairs, Area D 10 16MAY 11 2TMAY 1 09MAY1 20MAY 11 -5¢ 0

Interior Finishes




he

Miscellaneous

P.J. Stella Construction Corp. PompolCenter Elementary School Forwerded o gﬁﬁ%ﬁﬁ?ggf o
e ;’f " 2010 Update Stow, MA Page 19A of 20A
Act Activity Rem Early Early Late Late Total | - %
1] Description Dur Start Finish Start Finish Float | Compl
MMm128 Misc. Metais at Elevator 5 30MAY 11 03JUNT1 08AUGT1 12AUG1H 50d o
DW508 Complete Sheetrock, Stairs 10 184UL11 29JUL11 184411 20JUL11 0 0
8 PAT08 Prime Paint, Stairs & 01AUGT GEAUGH FIAUGT 05AUG1 0 o
EV1C8 Elevator 30 01AUG11 COSER11 15ALGTY 238EP11 10d 0

o cLi08 Cailing Grid, Stairs 50 0BAUGT 19AUGN 08ALIGH1 19AUGT1 g e}

. ELBOB Electric Finish, Stairs 10 22ALG1TY 02SEP11 22AUG11 G2SEP11 Y 0
FP4a0s Fire Protection Finish, Stairs 10 22AUG1H1 028EP11 22AUG11 G28EP1i1 "] 0
HV708 HVAG Equip & Finishes, Stairs 10 22AUGT1 028EP11 22AUGH 025EP11 0 ]
CT208 Wall Tite, Stairs 15 22AUG11 08SEP11 22AUG1TY QOSEP11 0 0
CL208 Ceiling Tite, Stairs 10 055EP 11 168EP11Y 05SEP11 168EP11 0 0
MM208 Complete Metal Rails, Stairs 10 OBSEP11 168EP1Y 058EP1 168EP11 ¢ ¢

CT218 Porcelain Floor, Elevator 5 128EP11 168EP11 268EP11 30BEP1 10d 0
FCi08 Finish Miiwork, Stairs 5 128EP 1 16SEP11 265EP11 30SEP11 10d 0
MM308_ | Roof Access Treads, Stairs LB ] 12BEPTT 1 168EPYT | 268EP11 j 308SEP1T | 10d 0

. PAS08 Seal Concrete Floor, Machine Reom & 12SEP11 16SEP11 26SEP11 308EP11 10d 0
t RG208 Resilient Treads/Flooring/Base, Stairs 10 198EP11 308EP11 19SEP11 308EP11 ¢ ¢

._ EM1i08 Foot Grites, Stairs 5 430CT1 07OCTH 030CTI 070CT1 o] 0

. PA208 Finish Paint, Stairs 10 030CTN 140CT11 030CT11 140CT11 a 0

EM208 Enfrance Mats, Stairs 5 100CTH 140CT11 100CTH 140CTH o 0
Gompletion - ; s ettt e B

M ELo08 Fire Alarm Test, Elevator & 18SEPM 23SEP11 030CT1 G70CT11 10d 4

8 EV203 Elevator Final Inspection 5 268EP11 305EPYY 100CTH 140CT11 10¢ G

. CNDS Complete Stairs, Elevator 5 _ F70CT i1 210CT11 170CTH 2100T11 0 0

Interior Finishes

EJ209 Exterior Expansion Conzré 10 28MAYH 03JUN11 29AUG1T1 Q98EP11 7od 0
E4108 interior Expansion Contro! 10 204UN1T1 01JUL11 12SEP11 23SEP11 60d 0
M&226 Exderior Building Letters 5 15AUG11 18AUGT 055EP11 0eSEP11 15 ¢4
M340¢ Residential Appliznces 5 20AUGT 028EP11 170CTH 2108711 35d 0
N EL80% Electric Finishes, Exterior Building 10 05SEP11 188EPT1 128EP11 238EP114 5d 0
GL108 Interior Glazing 10 05SEP11 16SEP11 268EP11 070CT!H 15d o
MS309 Fire Ext. & Cabinets 10 128EP11 238EP11 100571 210CT1H 20d 0
MS200 Interior Signage 15 128EP11 308EP11 030CTH1 210CT11 16d 0
MS709 Window Treatments 20 128EPM 070CT11 26SEP11 210CT1 10d G
PAB09 Misc. Painting 10 193EP1 30SEP11 160CTNM 21006711 18¢ ]
Ms219 Dedication Plaque 5 030CT11 070CTH1 28NOV1Y 92DECTH 40d 0




. Forwarded {o ArchitectOwner.
£ Stalla Conetruction Corp. PompoiCenter Elementary Schoo! October 4, 2010
aptember 2010 Update St MA Page 20A of 20A
Soried by Area OW,
Act Activity Rem Early Early Late Late Total %
D Description Bur Start Finish Start Finish Float | Compl
TA109 Complete Toilet Accessories, Misc. 5 1000TH 140CTH 170CT114 210CT14 &d 0
Gompigtion .- R T S e e e b T e
¥ 807 Plumbing ~ Gas Inspection § O1ALGTY 08ALG1Y GBAUGT 12ALGM 5d 0
£L909 Fire Alarm - Final Inspection § 170CT1 2100711 100CTH 140CTH -5 0
P1.809 Plumbing - Final Inspection 5 170CTH 2106711 17CGCT11 210CT11 0 0
EL919 Electric - Final Inspection 5 240CT11 280CT1t 17OCT11 210CT11 B 0

Completion
END1A

Initial Sitework - Phase 1A

Compiete Phase 1A

27TAUGICA

27AUGT0 A

100

Phase 1

Completion . . ) R B .
GC420 Building Commissioning - Phase 1 50 22A13G11 280CT11 15AUGT1 210CTH -6¢ o]
ENDP1 Complete - Phase 1 16 07NOV1S 25NOVH 24QCT11 TINOV1 -10d a
ENFP* Owner's Float - Phase 1 15 28NOV 16DEC1 HNOVT1 C2DEC11 -10d 0
ENSP1 Substantial Completion - Phase 1 [ 16DEC1 G2DEC11* -10d 0
GCe00 Owner - Teachers/Staff Move-in Phase 1 5 TODECT 09JANT2 05DEGCH 26DEC1H -10d G
Phase _ -
Complefipn, i : B IR
| GC810 Owner Vacate Existing Bus 10JAN42 27DEC1T «40d 0
GC700 Phase 2 121 10JAN1T2 2BJUNT2 27DECH 12JUN12 ~0d 0
ENDP2 Substaniial Completion - Phase 2 0 26JUN12 12JUN12 ~10¢ 0




p.J. Stella Construction Cotp. Pompo/Center Elem. School, Stow

Submittals with SMMA
Job No: 21010 by Package with days held Date: 9/27/2010
Project No: 09020.00 - Stow Page: 1of4
Latest Dates
Package Submiital Rev. Title Status [ays Held Sent Return BIC

s PR | i

oD ap4  Schedule of Values OuT 24 9/3/2010 SMMA

023 ool Listof Subcontracters ourt 66 112312010 SMMA

025 o001 Uist of Contractors Staff QUY 63 712612010 SMMA
assigneme

027 004 Prel. Const Sched - See ouT 75 TH4/2010 SMMA
013200002

032 po1  Inlt Progress Rpt - See ouT 75 7H4/2010 SMMA
013200-001

033 ' 004 Report of PreConstruction oUT 55 B/3/2010 SMMA
Conferenc

042 001 Emergency Phone Numbers  OUT 63 7i28/2010 BMMA

001 oD2  Start-up Schedule (Rev 2 GuT 73 711412010 SMMA

ooz 001 Milestone Overview Schedule  OUT 75 ) THA2010 SMMA

on5 001 Baseline CPM Scheduie ouT [+ 8/21/2010 SMMA

AR AR i Phig

00z 001 Initial Construciion QUT 4 92312010 SMMA
Photographs

004 001 Monthly Consfruction Photos  OUT 13 9M4/2010 BMMA

AR .11+ B |- SO S e : -
021 oot Aerial Photos - Juiy 2040 SUT : g e N

001 002 Submittal Log QuT 14 6/13/2010 SMMA
00z 004 Submitiaf Schedule - Basefine  OUT & 8/21/2010 SMMA

ons 061 Weather Protection & Heating  OUT 14 8/13/2010 SMMA
Plan
SR T e A R : TR : L
02 001 Project Materials Cost Data ouT 4 9/23/2010 SMMA
003 001 MA-CHPS Action Plan - ouT 4 8/23/2010 SMMA,
Waste Mgmt Pt
004 001 Material Atributes ouT 4 /232010 SMMA
Caiculations
005 po1  1AQ Management Plan ouT 4 9/23/2010 ShMA
Lﬁiﬁh:dﬂ I N B "‘-'.'C.ﬁ"'-' SPidcs Caficrers . ALl u et Tt e Gt T
001 004  MA-CHPS Submittals ouT 27 8/31/2010
{Redifmix)
G40 001 MA-CHPS Submittals (Rebar) OUT 47 8M11/2010 SMMA
041 001 Corrosion inhibitor OouT 34 Bf24/2010 SMMA,
015 003 Framing Plan Area C Low ouT 13 9/44/2010 SMMA
Roof
016 003 Framing Plan Area G Mid Roof OUT 7 9/20/2010 SMMA
023.3 001  Piece Drawings Area C (Block  OUT 13 9/14/2010 SMMA
3)
023.4 001  Piece Drawings Area C (Block QUT 13 9/14/2010 SMMA
4)
0238 001 Piece Drawings Area C (Block QUT 12 07152010 SMMA
5)
0236 004 Plece Drawings Area C (Block OUT ki 9/20/2010 Shbaa,
8)
031 g0t Shear Siud Drawings ouT 20 972010 SMMA
05.21 09 ‘ Steel Jojst Eraroing @
002 o801 Layout Shop Dwgs: High Roof OUT 20 9/7/2010 SMMA
can
003 001  Layout Shop Drawings: Gym  OUT 20 S/TI20M0 SMMA
Roof

Repot R_SB_Stow



P.J. Steifa Construction Corp. PompolCenter Eiem. School, Stow

. Submittals with SMMA

Job No: 21010 by Package with days held Date: 9/27/2010

Project No: 09020.00 - Stow Page: 20f4
Lafest Dates

Package Submittal Rev, Title Status Days Held Sent Return BiC

Ik T A
005 0041 Detail Drawings ouTt /712010 SMMA

G5 4100 ] Eienf Deckid - vl
o5 001 lowRoofB&C ouT 20 8/7/2010 SMMA
006 007 low Roofznd FIDeck B&C  OUT 20 9712040 SMMA
on7 061 2nd Floor D ouT 20 9/7/2010 SMMA
008 001 MidRoofB&C ouT 20 9712010 SMMA
009 001 HighRoof B&C ouT 20 9r7/z010 ShaMa,
010 001 GymRoof C&D ouT 20 9/7/2010 SMMA
011 o061 Detafls our 20 ar7/2010 SMMA,

‘bt 24 T

006 002 MACHPS - Dow Bg. Edge ouT 27 B/31/2010 SMMA

CHBHGE B DERS A0 Fiitngs

000D 001 Subsiitution Request ouT 11 9/16/2010 SMMA
faloy] oo2  Product Data CuT 0 /272010
ooz S, ~p02- - -Shop Drawings e OUT D o B/27/2010.
006 o002z  Warmanty Sample ouT o 9/2712010
009 061 MA-CHPS Submittals ouT ] 8/27/2010
AfaR 26
004 004 Product Data ouT [} 9/27/2010 SMMA
002 001 Shop Drawings ouT 0 912712010 SMMA
063 001 Samples for initial Selecion  OUT 0 9/27/2010 SMMA
oo7 001 SeHing Drawings OuUT o 9/27/2010 StMA
010 ) 004 Sample of special warranty ouT 0 SIRTI2010 SMMA
14600 o R ; L
001 001 Product Data OuT 4 $/13/2010 ShiMa,
002 004 Layout Shop Drawings ouUT 14 8/13/2010 SMMA,
003 001 Wiring Dizgrams ouT 1“9 9/13/2010 SHMA
004 601 Piping Diagrams ouT 14 9312010 SMMA
a14 001 lem #21 & 61 Shop Drawings OUT 4 9/43/2010 SMMA
018 004 MA-CHPS Submitiais: [tem ouT 14 9/13/2010 SMMA
#21 & 61
018 001 MA-CHPS Submitials: BSC QuT 14 9/13/2010 SMMA
Guthook
o7 001 MA-CHPS Submitials: Walkin OUT 4 9/43/2010 SMMA,
Coocler
018 061 MA-CHPS Submitials: QUT 14 9/13/2010 ShMA
Exhaust Hood
019 001 Product Data: Select Stainless OUT 7 8/20/2010 SMMA
020 004  Product Data; Duke ouT 7 8/20/2010 SMMA
2FALZE i - Domestic Wafer Pumpis . )
ooz 001 Mig Data: InLine Pumps OUT 5 Br22/2010 SMMA
003 001 Pump Shop Drawings: ouT 5 9/22/2010 BMMA
230523 ._Gelneral-Dufy Valves For HYAC Pipiag
001 001 Mifg Dala: Brass bali valves,  QUT 14 8/13/2010 SMMA
on2 001 Mig Data: Bronze bali valves  QUT 14 891312040 ShaMA
003 001 Mg Data; Singte-flange our 14 9/13/2610 SMMA
butterfly
004 001 Mig Data: Grooved-end OuUT 14 9/13/2010 SMIMA
butterfly

Report R_S8_Stow



P..J. Stella Construction Cor_p. Pompol/Center Elem. School, Stow

Submittals with SMMA
Job No: 21010 by Package with days held Date: 92772010
Project No: 08020.00 - Stow Page: 3ofd
Latest Dates
Package Submitial Rev. Title Status Days Held Sent BIC
005 001 Mig Data: Bronze lift check ouT 14 9/13/2010 SMMA
vaives
006 ob1  Mig Date: Bronze swing check OUT 14 9M13/2010 SMMA
valves
o7 001 Mig Data: Bronze gate valves  OUT 14 9/13/2010 SMMA
o B0 LS el e el et U T eBE SpARKE W
001 0ot Mig Data: B-Vent ouT 18 8/9/2010 SMMA
002 oot Mg Data: CGl Design ouT 18 8/9/2010 SMMA
Manuz!
on3 ool Mig Data; Comr-Guard GuUT 18 /2010 SMMA
28 AR00. 5 ant A Ear Bidetrieals Tl
601 00t MfgData: Access Panels ouT D /2712010 ShitviA,
00z po1  Mig Data: Conduit Sleeves ~ QUT 3] 92772010 SMMA
063 001 Mig Data: Steel Channels ouT 0 9/27/2010 SMMA
o4 001 Mfg Data; Non Metalic Grout  QUT 1] SI2T/2010 SMMA
205 Z6, it el
0oc1 001 Ground Clamps ouT 0 9/27/2010 ShMMA
002 o...BD Mfg Deta: Conductors ot R S27/2010 SMMA
003 001 g Data: Connectors OUT 0 gi2Tizoic.
Q04 D01 Mfg Data Grounding ouT o] 9/2712010 SMMA
electrodes
Q0B 001 Ground Elecirodes ouT 0 912712010 SMMA
SERESEN T HL L e I
001 001 Mig Data:Steel slotted support OUT 0 9/27/2010 SMMA
SYS.
o6z 001 Mig Data:Sieel siotied support OUT 0 8/27/2010 SMIMA
5YS,
[6015] 001 Mfg Data: Concrete anchors.  OUT /2712010 SMMA
007 001  Mfg Data: Vibration mounts.  OUT 9I2712010 SMMA
56 05 5% (oY EAvewa wol Bekes o ERetal By . 1 e L aon
oot 001 Mfy Date; Metat conduliand  OUT [ /2712010 SMMA
tubling
o002 001 Mfg Data: Metal conduitand  .OUT o] 92712010 ShMA
tubing
003 005 Mig Data: Nonmetallic condult CUTY [ /2712010 SMMA
and t
004 Oh1 Mig Data: Flittings ouT o} 8/27/2010 SMMA
005 001 Mig Data: Metal wireways OuT 0 9/27/2010 SMMA
D06 001 Mfg Data: Surface raceways QUT c 9/27/2010 SMMA
Qo7 co1  Mfg Data: Pull and junction ouT u] 92712610 SMMA
boxes
008 001 Mfg Data; Qutlet and switch QuUT ] 9/27/2010 SMMA
boxes
010 004t Mig Data: Sieeves for cuUt [+ /212010 SMA
raceways
014 001 Mfg Data: Pull and Junction ouT s} 92712010 SMMA
boxes
015 001 Mg Data: Pull and junction ouTt Q 92712010 SMMA
boxes
G116 001 Mig Data; Pull and junction QuUT 0 9/27/2010 SMMA
boxes
017 001 Mig Data: Pull and junction ouT 0 9/27/2010 SMMA
boxes
018 001 Mig Daia: Sleeves for OuT o 9272010 SMMA
raceways
3120 00 Earth Moving
008.2 001 Gravel Fill (Onsite processed) OUT 3 9/24/2010 SMMA

Report R_SB_Stow



P..J. Stelia Construction Corp. Pompol/Center Elem. School, Stow

4 Submittals with SMMA
Job No: 21010 by Package with days held Date: 9/27/2010
Project No: 09020.00 - Stow . Page: 40fd
latest Dates
Package Submittal Rev. Title Status Days Held Sent Refurn BIC
"3‘ ‘I- 'z‘d"[m- - oL e, T ‘E E"l' MViI‘iCI o RANAESN RN A ’ ity Wt L ey Y s g
013.2 oD1  Gravel Fill {1 1/2" Dense ouT 3 B/24{2010
Graded)
0433 001 Granuiar Fil (Onsite ouT 3 0/24/2010 SMBA
processed)
EER s B I A S A +Sanitany Ukt S B "
ops D02 14,000 Galion Recirevlaion OUT 10 9472010 SMMA
Trap
P o3 B [ AR KLy -,
002 001 Pump System Mfg Data ouT . 9/13/2010 SMMA
003 001 Pump System Layout Shop out 14 9132010 SMMA
Drawing
b4 001 Wiring Diagrams QUT 14 Br13/2010 SMMA
008 001 Risers & Accessories ouT 10 9/17/2010 SMMA

Report R_SE_Stow
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